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03021-115752   
M-89 over the Kalamazoo River Overflow, 6 miles east of 

Fennville.

Superstructure replacement, substructure 

repair, approaches, DNR catwalk and Weir 

Repair

694,839.41$          736,852.87$            11/15/2018 09/13/2018 443,582.02$        387,440.57$        56,141.45$                MDOT MDOT 206,232.41$                     117,855.93$           88,376.48$                     40

03021-115752    Total 694,839.41$          736,852.87$            443,582.02$        387,440.57$        56,141.45$                206,232.41$                     117,855.93$           88,376.48$                     

03072-124085   
I-196 (EB) on/off ramp terminals north to Cabill Drive; in city of 

Holland, Allegan County.
Safety Improvements 1,207,599.57$       1,206,354.51$        06/03/2019 10/30/2018 190,820.13$        41,533.45$          149,286.68$              Consultant MDOT 201,865.81$                     114,859.43$           87,006.38$                     10

03072-124085    Total 1,207,599.57$       1,206,354.51$        190,820.13$        41,533.45$          149,286.68$              201,865.81$                     114,859.43$           87,006.38$                     

05011-200953   
from 70' north of Barnes Road north to Old Dixie Highway, 

Antrim County.

HMA cold milling and HMA resurfacing 

traveled lanes only (with some minor 

pavement repairs)

1,008,149.49$       965,760.18$            09/14/2018 08/24/2018 5,459.31$            5,459.31$            -$                            MDOT MDOT 34,268.11$                       31,408.52$             2,859.59$                       10

05011-200953    Total 1,008,149.49$       965,760.18$            5,459.31$            5,459.31$            -$                            34,268.11$                       31,408.52$             2,859.59$                       

05021-200502   Pearsall Road to 0.7 miles SE of Tebo School Road Mill and One Course HMA Overlay 1,380,759.47$       1,310,061.30$        09/14/2018 08/15/2018 10,053.53$          10,053.53$          -$                            MDOT MDOT 55,795.70$                       55,795.70$             -$                                 10

05021-200502    Total 1,380,759.47$       1,310,061.30$        10,053.53$          10,053.53$          -$                            55,795.70$                       55,795.70$             -$                                 

05051-200934   
from 115' north of US-131 north to 1.36 miles north of Old State 

Road, Antrim County.

Cape Seal; micro-mill rumbles, place new 

material, recut; rut fill; minor pavement 

repairs.

1,777,292.19$       1,892,346.49$        10/01/2018 09/21/2018 8,361.53$            8,361.53$            -$                            MDOT MDOT 87,423.62$                       83,328.54$             4,095.08$                       7

05051-200934    Total 1,777,292.19$       1,892,346.49$        8,361.53$            8,361.53$            -$                            87,423.62$                       83,328.54$             4,095.08$                       

05072-200932   
from 338' north of M-66 north to 1964' south of Alba Highway, 

Antrim County.

HMA cold milling and HMA resurfacing  (2" 

Depth) with some pavement repairs 

(primarily longitudinal joint) with 

Delineation.

1,186,648.17$       1,157,441.81$        11/02/2018 11/15/2018 -$                      -$                      -$                            MDOT MDOT 139,302.88$                     99,350.93$             39,951.95$                     10

05072-200932   
from 704' north of the  M-72 W Junction north to 110' south of 

Elder Road (2.494 miles north of Kal

2" mill and resurface mainline only with 

delineation.
1,812,767.18$       1,640,362.75$        11/02/2018 11/15/2018 29,280.12$          29,280.12$          -$                            MDOT MDOT 22,645.98$                       22,554.93$             91.05$                             10

05072-200932    Total 2,999,415.35$       2,797,804.56$        29,280.12$          29,280.12$          -$                            161,948.86$                     121,905.86$           40,043.00$                     

06091-125604   
M-65 (Hale) @ US-23 (Huron); M-13 (Euclid) @ Wilder Rd; M-58 

(State) @ Wieneke; M-24 (Mertz) @ M-46

Traffic Signal Modernizations, ADA ramp 

installations, and upgrades.
1,081,690.09$       1,148,768.24$        08/31/2018 08/31/2018 361,587.81$        132,716.24$        228,871.57$              MDOT MDOT 196,336.95$                     183,598.01$           12,738.94$                     20

06091-125604    Total 1,081,690.09$       1,148,768.24$        361,587.81$        132,716.24$        228,871.57$              196,336.95$                     183,598.01$           12,738.94$                     

06091-132106   NVL of Twining to Arenac/Iosco COL Mill and HMA Overlay 500,060.00$          437,537.13$            09/28/2018 09/28/2018 19,846.97$          19,846.97$          -$                            MDOT MDOT 127,895.58$                     108,883.95$           19,011.63$                     7

06091-132106    Total 500,060.00$          437,537.13$            19,846.97$          19,846.97$          -$                            127,895.58$                     108,883.95$           19,011.63$                     

06111-119809   US-23 to Lincoln Road, Lincoln Twp, Deep River Twp. One Course HMA Overlay 1,847,487.58$       1,732,929.19$        09/19/2018 09/19/2018 63,215.57$          63,215.57$          -$                            MDOT MDOT 189,975.87$                     125,604.40$           64,371.47$                     10

06111-119809   Bay/Arenac County Line to US-23 Cold Milling & Two-Course HMA Overlay 3,896,847.72$       3,384,680.77$        09/19/2018 09/19/2018 550,047.60$        125,703.93$        424,343.67$              Consultant MDOT 518,318.89$                     203,690.08$           314,628.81$                   12

06111-119809    Total 5,744,335.30$       5,117,609.96$        613,263.17$        188,919.50$        424,343.67$              708,294.76$                     329,294.48$           379,000.28$                   

06111-132099   Lincoln Road to Arenac/Ogemaw COL Mill and HMA Overlay 3,094,522.50$       3,183,690.46$        07/13/2018 07/13/2018 91,295.99$          91,295.99$          -$                            MDOT MDOT 150,098.94$                     78,404.99$             71,693.95$                     7

06111-132099    Total 3,094,522.50$       3,183,690.46$        91,295.99$          91,295.99$          -$                            150,098.94$                     78,404.99$             71,693.95$                     

06111-201117   
Various locations including M-115 and US-10 in Clare County, US-

127 BR in Gratiot County, I-75 and
HMA Crack Seal 398,251.25$          393,341.95$            08/24/2018 07/26/2018 47,765.39$          47,765.39$          -$                            MDOT Consultant 46,219.15$                       -$                         46,219.15$                     3

06111-201117    Total 398,251.25$          393,341.95$            47,765.39$          47,765.39$          -$                            46,219.15$                       -$                         46,219.15$                     

07012-131826   
US-41 from M-28 to Mead Road and US-141 from the Iron 

County Line northerly 4.519 miles in Baraga Co
HMA Overlay 2,970,190.74$       2,700,441.66$        08/08/2018 20,990.62$          20,990.62$          -$                            MDOT MDOT 124,650.93$                     123,471.10$           1,179.83$                       9

07012-131826    Total 2,970,190.74$       2,700,441.66$        20,990.62$          20,990.62$          -$                            124,650.93$                     123,471.10$           1,179.83$                       

08032-131776   
1,980' west of Heath Road west and north to Golden Lane, in 

Rutland Township, Barry County.

Cold mill, detail 8 joint repairs and HMA 

overlay (2 inches).  The scoping for this 

project was completed under JN 128026.

857,473.01$          879,624.12$            07/19/2018 07/16/2018 17,614.08$          17,614.08$          -$                            MDOT Consultant 79,023.18$                       3,001.58$                76,021.60$                     7

08032-131776    Total 857,473.01$          879,624.12$            17,614.08$          17,614.08$          -$                            79,023.18$                       3,001.58$                76,021.60$                     

08051-129874   
From 1,056' north of Cox Road north to 660' south of Assyria 

Road; in Assyria and Maple Grove Township

Cold milling and HMA overlay. The scoping 

for this project was completed under JN 

128025.

834,676.81$          809,403.61$            09/28/2018 06/03/2019 11,021.64$          11,021.64$          -$                            MDOT Consultant 90,930.00$                       8,092.03$                82,837.97$                     10

08051-129874    Total 834,676.81$          809,403.61$            11,021.64$          11,021.64$          -$                            90,930.00$                       8,092.03$                82,837.97$                     

08052-200919   
1,325' north of Nashville North Village Limit north to Coats 

Grove Road; in Castleton Township, Barr

Cold milling and asphalt overlay (1 1/2 

inches).
791,066.66$          711,181.62$            08/31/2018 09/17/2018 12,839.96$          12,839.96$          -$                            MDOT Consultant 48,159.85$                       219.18$                   47,940.67$                     10

08052-200919    Total 791,066.66$          711,181.62$            12,839.96$          12,839.96$          -$                            48,159.85$                       219.18$                   47,940.67$                     

09033-132105   North of Chippewa Street to Linwood Road Micro Mill and HMA Overlay 4,113,113.80$       4,006,023.99$        08/24/2018 08/27/2018 44,524.96$          44,524.96$          -$                            MDOT MDOT 273,634.26$                     187,279.47$           86,354.79$                     8

09033-132105   
M-13 Connector beginning at I-75 north to M-13 including the M-

13 Connector / Wilder Road Exit and

Work for this project includes concrete 

pavement repairs on mainline M-13 

connector, HMA mill and r

1,613,109.05$       1,659,439.13$        08/24/2018 08/27/2018 50,570.65$          50,570.65$          -$                            MDOT MDOT 155,321.69$                     90,067.25$             65,254.44$                     11

09033-132105    Total 5,726,222.85$       5,665,463.12$        95,095.61$          95,095.61$          -$                            428,955.95$                     277,346.72$           151,609.23$                   

09034-202838   I-75 under Salzburg Road
Partial pier replacement and heat 

straightening
208,000.00$          240,695.70$            07/20/2018 07/19/2018 7,572.81$            7,572.81$            -$                            MDOT MDOT 38,737.03$                       4,821.03$                33,916.00$                     7

09034-202838    Total 208,000.00$          240,695.70$            7,572.81$            7,572.81$            -$                            38,737.03$                       4,821.03$                33,916.00$                     

10032-124036   US-31 at Platte Road in Homestead Township, Benzie County.
Widening for the northbound direction to 

provide a passing flare
72,235.30$            70,283.76$              06/16/2018 06/16/2018 16,089.68$          16,089.68$          -$                            MDOT MDOT 24,369.48$                       24,369.48$             -$                                 15

10032-124036    Total 72,235.30$            70,283.76$              16,089.68$          16,089.68$          -$                            24,369.48$                       24,369.48$             -$                                 
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11000-202249   
Warren Dunes State Park, main beach access drive from Red 

Arrow Highway to Lake Michigan, and campg

Hot Mix Asphalt Overlay on campground 

access Road, Concrete Repairs on beach 

access road,  full depth widening at camp 

entrance, and sealing and pavement 

marking on beach parking lots.

857,562.48$          1,098,293.58$        05/17/2019 05/24/2019 46,382.05$          11,069.55$          35,312.50$                Consultant MDOT 23,050.83$                       22,430.27$             620.56$                           8

11000-202249    Total 857,562.48$          1,098,293.58$        46,382.05$          11,069.55$          35,312.50$                23,050.83$                       22,430.27$             620.56$                           

11015-119672   
On I-94 eastbound from 0.6 miles northeast of Red Arrow 

Highway (Exit 16) to 0.45 miles southwest of

Mill existing HMA and apply two course 

HMA resurfacing treatment.   3.5" HMA mill 

and Resurface.  No Shoulder widening.  No 

Base Course Replacement. No Crown 

Relocation.  Ramp Extensions at Beers (Exit 

22).

9,786,490.54$       9,205,440.97$        06/09/2018 06/06/2018 698,566.27$        514,214.94$        184,351.33$              MDOT MDOT 618,431.75$                     617,890.44$           541.31$                           10

11015-119672    Total 9,786,490.54$       9,205,440.97$        698,566.27$        514,214.94$        184,351.33$              618,431.75$                     617,890.44$           541.31$                           

11015-123135   
M-239 (Harbor Country Drive) over I-94, 0.8 mile SE of New 

Buffalo. New Buffalo Township, Berrien C

Deep overlay, Beam repair, Full paint, 

Substructure repair, Railing replacement, P 

& H replacement,

4,740,864.25$       4,716,634.07$        08/15/2018 11/02/2018 490,399.81$        311,967.75$        178,432.06$              MDOT MDOT 691,108.96$                     586,995.81$           104,113.15$                   25

11015-123135   
Union Pier Road over I-94, 0.9 mile east of Union Pier, Berrien 

County Maudlin Road over I-94, 0.5

Deck patching, Epoxy overlay, Beam repairs, 

Full paint, P&H replacement, Substructure 

repairs, Joint replacement, Concrete 

surface coating, and Approach paving

1,401,518.86$       1,378,455.27$        08/15/2018 11/02/2018 149,985.76$        74,992.15$          74,993.61$                MDOT MDOT 13,320.99$                       1,172.51$                12,148.48$                     15

11015-123135    Total 6,142,383.11$       6,095,089.34$        640,385.57$        386,959.90$        253,425.67$              704,429.95$                     588,168.32$           116,261.63$                   

11015-202013   
0.5 miles west of Three Oaks Road to Red Arrow Highway (Exit 

16), Berrien County. 4.1 miles on I-94

Cold Milling and Two Course Hot Mix 

Asphalt Resurfacing,  Shoulder and Ramps 

are included in resurfacing limits.  Top 

course Gap Graded Superpave at 2.0 inch 

thickness over two inch level course.

6,019,897.83$       5,831,896.74$        09/14/2018 06/26/2019 68,740.70$          14,875.04$          53,865.66$                Consultant MDOT 258,798.91$                     257,835.91$           963.00$                           12

11015-202013    Total 6,019,897.83$       5,831,896.74$        68,740.70$          14,875.04$          53,865.66$                258,798.91$                     257,835.91$           963.00$                           

12033-203241   I-69 SB over US-12, City of Coldwater, Branch County

Bolted beam repair, Diaphragm 

replacement, Heat straightening, Cleaning 

and coating structural steel.

132,335.19$          130,334.64$            10/05/2018 09/20/2018 16,539.25$          16,539.25$          -$                            MDOT MDOT 16,568.82$                       3,416.50$                13,152.32$                     7

12033-203241    Total 132,335.19$          130,334.64$            16,539.25$          16,539.25$          -$                            16,568.82$                       3,416.50$                13,152.32$                     

13022-127907   
Left Turn at Intersection of M-60 at 30 Mile Road to 2000 ft west 

of intersection.  Right turn lane

Left Turn and Right Turn Lanes on M-60 

with mill/resurface including new shoulders 

and drainage improvements.  Existing 33' 

ROW on M60 in front of Brembo.  

Additional 20' ROW needed to grade/install 

ditch; donation to be requested from 

Brembo.

797,674.80$          826,721.64$            11/01/2018 11/01/2018 172,379.47$        53,681.82$          118,697.65$              consultant MDOT 115,649.85$                     113,689.10$           1,960.75$                       7

13022-127907    Total 797,674.80$          826,721.64$            172,379.47$        53,681.82$          118,697.65$              115,649.85$                     113,689.10$           1,960.75$                       

14041-125133   
at Old M-205 and Five Points Road intersection, Cass County, 

Southwest Region.

Intersection Improvements and Install 

Roundabout.
2,193,677.02$       2,086,648.72$        11/01/2018 11/01/2018 302,384.87$        125,510.44$        176,874.43$              Consultant MDOT 285,994.54$                     57,037.80$             228,956.74$                   20

14041-125133    Total 2,193,677.02$       2,086,648.72$        302,384.87$        125,510.44$        176,874.43$              285,994.54$                     57,037.80$             228,956.74$                   

14041-128723   
From the pavement change west of the West Village Limits of 

Edwarsburg to M-62 approximately 300 fee

2 inch Cold milling and HMA resurface 4 

inch application in uncurbed areas. 4 inch 

milling and 4 inch HMA application in 

curbed areas.   US-12 EB lane 

reconstruction from center of lane to edge 

of existing shoulder.  This was a shoulder 

that was restriped as a traffic lane and it 

settled.  No shoulder widening with the 

intent to maintain existing drainage pattern 

without new storm sewer system and 

outlets.  Railroad crossing improvement 

work expected to be added to the road job 

at future time.

1,487,945.68$       1,370,844.82$        05/15/2019 05/12/2019 317,917.39$        157,891.81$        160,025.58$              Consultant MDOT 285,318.74$                     285,225.40$           93.34$                             14

14041-128723    Total 1,487,945.68$       1,370,844.82$        317,917.39$        157,891.81$        160,025.58$              285,318.74$                     285,225.40$           93.34$                             

14051-112356   Along M-40 at Bair Lake, one miles south of M-60.

Storm sewer construction, curb and gutter, 

shoulder paving, Guardrail,  and ROW for  

M-40 drainage

319,603.57$          294,407.69$            09/14/2018 04/16/2019 143,493.26$        69,539.28$          73,953.98$                Consultant MDOT 62,127.64$                       62,127.64$             -$                                 10

14051-112356    Total 319,603.57$          294,407.69$            143,493.26$        69,539.28$          73,953.98$                62,127.64$                       62,127.64$             -$                                 

14051-131562   
M-40 from Marcellus Highway north to the Cass/Van Buren 

County Line
Cold Mill and HMA Overlay. 449,978.88$          458,933.48$            05/30/2019 05/30/2019 11,749.92$          11,749.92$          -$                            MDOT MDOT 23,058.30$                       23,058.30$             -$                                 10

14051-131562   
On M-51 from Swartwood Drive to the South Village Limits of 

Decatur.
Cold mill and 1.5" HMA overlay. 601,755.16$          642,109.21$            05/30/2019 05/30/2019 13,131.88$          13,131.88$          -$                            MDOT MDOT 7,255.31$                         7,255.31$                -$                                 10

14051-131562    Total 1,051,734.04$       1,101,042.69$        24,881.80$          24,881.80$          -$                            30,313.61$                       30,313.61$             -$                                 
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14061-132633   M-60 along the curve near Pine Lake Road intersection Apply High Friction Surface Treatment 161,940.12$          161,665.38$            07/12/2019 07/12/2019 21,992.04$          21,992.04$          -$                            MDOT MDOT 5,936.95$                         5,936.95$                -$                                 4

14061-132633    Total 161,940.12$          161,665.38$            21,992.04$          21,992.04$          -$                            5,936.95$                         5,936.95$                -$                                 

15071-200964   
from 675' west of Old State Road to Melrose Township Park 

entrance and from 80' east of Winsor Street
HMA cold milling and HMA resurfacing 852,846.83$          881,491.53$            08/31/2018 08/28/2018 8,929.51$            8,929.51$            -$                            MDOT MDOT 43,194.47$                       41,540.17$             1,654.30$                       10

15071-200964    Total 852,846.83$          881,491.53$            8,929.51$            8,929.51$            -$                            43,194.47$                       41,540.17$             1,654.30$                       

17063-125836   Signal modernizations for 6 locations in Newberry TSC area.

Signal modernizations for 6 locations at 

various locations along M28, M129, and 

M134.

345,809.02$          358,710.65$            10/01/2018 09/27/2018 130,316.48$        103,303.66$        27,012.82$                MDOT MDOT 65,079.52$                       64,898.77$             180.75$                           20

17063-125836    Total 345,809.02$          358,710.65$            130,316.48$        103,303.66$        27,012.82$                65,079.52$                       64,898.77$             180.75$                           

18021-115905   18021-B01, US-10 over Chippewa Creek, Clare County

Bridge Replacement, Scour 

Countermeasures, Approach 

Reconstruction.

2,518,469.70$       2,359,927.53$        09/23/2016 09/13/2018 319,801.25$        284,325.34$        35,475.91$                MDOT MDOT 462,693.02$                     427,848.04$           34,844.98$                     75

18021-115905    Total 2,518,469.70$       2,359,927.53$        319,801.25$        284,325.34$        35,475.91$                462,693.02$                     427,848.04$           34,844.98$                     

19000-200832   
I-496/US-127 interchange, I-96/Okemos Road interchange, I-

96/Cedar Street interchange and I-96/M-43

Upgrade tower lighting and ramp lighting to 

LED luminaires.
311,400.00$          308,380.00$            11/15/2018 11/21/2018 25,717.56$          25,717.56$          -$                            MDOT MDOT 19,977.14$                       17,366.97$             2,610.17$                       20

19000-200832    Total 311,400.00$          308,380.00$            25,717.56$          25,717.56$          -$                            19,977.14$                       17,366.97$             2,610.17$                       

19031-116353   
From Northcrest Rd northerly to the pavement change just 

north of Clark Rd.

single course mill and resurface (1.5 inch) 

NFRP
499,737.80$          575,905.41$            11/15/2018 10/26/2018 -$                      -$                      -$                            MDOT 42,337.36$                       39,324.01$             3,013.35$                       7

19031-116353   
Old US 27 at Stoll Road, located in Dewitt Township, Clinton 

County.

Add a center left turn lane on Old US 27 at 

Stoll Rd (250' storage on either side of 

intersection). Work includes cold milling 

and pavement removal, widening roadbed, 

hot mix asphalt surfacing, concrete curb 

and gutter, earthwork, minor drainage 

improvements, and slope restoration.

578,879.54$          524,702.20$            11/15/2018 10/26/2018 145,896.07$        99,016.01$          46,880.06$                MDOT MDOT 130,024.59$                     129,296.57$           728.02$                           10

19031-116353    Total 1,078,617.34$       1,100,607.61$        145,896.07$        99,016.01$          46,880.06$                172,361.95$                     168,620.58$           3,741.37$                       

20022-131796   
from Staley Lake Rd/Louies Landing Rd easterly to east of 

Stephan Bridge Rd, Crawford County

HMA crush and shape with multiple course 

HMA overlay. The scoping for this project 

was done under JNs 117677 & 128816.

1,927,093.93$       1,793,080.29$        08/24/2018 08/04/2018 146,806.74$        145,941.61$        865.13$                      MDOT MDOT 354,007.88$                     339,096.76$           14,911.12$                     16

20022-131796    Total 1,927,093.93$       1,793,080.29$        146,806.74$        145,941.61$        865.13$                      354,007.88$                     339,096.76$           14,911.12$                     

21000-201483   Region-wide Longitudinal pavement marking application 1,612,494.10$       1,500,827.50$        11/30/2018 11/05/2018 1,891.29$            1,891.29$            -$                            MDOT MDOT 56,235.58$                       56,235.58$             -$                                 1

21000-201483    Total 1,612,494.10$       1,500,827.50$        1,891.29$            1,891.29$            -$                            56,235.58$                       56,235.58$             -$                                 

21000-201484   Region-wide Special pavement marking application 421,006.00$          374,839.09$            10/31/2018 10/31/2018 5,251.21$            5,251.21$            -$                            MDOT MDOT 31,257.10$                       31,257.10$             -$                                 4

21000-201484    Total 421,006.00$          374,839.09$            5,251.21$            5,251.21$            -$                            31,257.10$                       31,257.10$             -$                                 

21031-201211   
M-35 from the Menominee/Delta county line to north of Airport 

Road

Micro-surfacing travel lanes with joint 

repairs and micro-cold milling in composite 

pavement sections.

2,036,962.50$       1,938,983.59$        10/15/2018 10/02/2018 19,975.92$          19,975.92$          -$                            MDOT MDOT 61,657.30$                       21,912.75$             39,744.55$                     5

21031-201211    Total 2,036,962.50$       1,938,983.59$        19,975.92$          19,975.92$          -$                            61,657.30$                       21,912.75$             39,744.55$                     

22013-120318   
G01 of 22013 (NI#840824T) M-95 with E&LS in the  village of 

Channing, in Dickinson County..

Earthwork, subbase, and base for run 

around construction to facilitate railroad 

crossing reconstruction.

56,921.10$            63,883.02$              09/07/2018 09/05/2018 1,893.06$            1,893.06$            -$                            MDOT MDOT 10,723.68$                       10,723.68$             -$                                 10

22013-120318   
M-95 from Byers Road (Channing) northerly to the 

Dickinson/Marquette county line.

HMA cold milling and resurfacing in 

Channing.  HMA base crushing and shaping 

and HMA overlay from Channing to the 

county line.

3,623,375.23$       3,536,078.96$        09/07/2018 09/05/2018 271,722.42$        271,722.42$        -$                            MDOT MDOT 247,181.79$                     244,078.72$           3,103.07$                       16

22013-120318    Total 3,680,296.33$       3,599,961.98$        273,615.48$        273,615.48$        -$                            257,905.47$                     254,802.40$           3,103.07$                       

22021-202946   Kent Street to Michigan Avenue in the city of Iron Mountain Cold milling and HMA resurfacing 941,873.20$          972,168.68$            10/05/2018 06/05/2019 8,561.95$            8,561.95$            -$                            MDOT MDOT 53,800.29$                       51,689.20$             764.45$                           10

22021-202946    Total 941,873.20$          972,168.68$            8,561.95$            8,561.95$            -$                            53,800.29$                       51,689.20$             764.45$                           

23021-200418   
M-79, 4640' west of the Barry/Eaton Co. Line to GTW RR 

Crossing
1.5" Mill & Resurface 2,050,627.36$       1,802,869.44$        11/14/2018 11/05/2018 24,963.84$          24,963.84$          -$                            MDOT MDOT 137,951.46$                     90,579.79$             47,371.67$                     9

23021-200418    Total 2,050,627.36$       1,802,869.44$        24,963.84$          24,963.84$          -$                            137,951.46$                     90,579.79$             47,371.67$                     

23061-127593   Various locations in Ingham, Eaton, and Clinton Counties Install freeway delineation 124,605.30$          109,330.00$            11/15/2018 05/22/2019 40,476.30$          40,476.30$          -$                            MDOT MDOT 52,781.06$                       52,170.21$             610.85$                           5

23061-127593    Total 124,605.30$          109,330.00$            40,476.30$          40,476.30$          -$                            52,781.06$                       52,170.21$             610.85$                           

23071-105939   
B01-23071: M-100 over County Drain, Benton Township, Eaton 

CountyC01-23071: M-100 over Sharp Drain,

Structure replacement, approach work and 

maintaining traffic.
8,654,078.40$       8,792,091.12$        09/19/2017 09/19/2016 1,110,271.47$     1,104,825.35$     5,446.12$                  MDOT MDOT 1,379,078.44$                  957,313.11$           421,765.33$                   75

23071-105939    Total 8,654,078.40$       8,792,091.12$        1,110,271.47$     1,104,825.35$     5,446.12$                  1,379,078.44$                  957,313.11$           421,765.33$                   

24011-202849   
US-31 from Lake St north to MacDonald Dr, city of Petoskey, 

Emmet County and M-72 just east of N La

Temporary shoulder widening for 

maintenance of traffic during 2019 

construction.

408,586.30$          369,345.09$            10/12/2018 10/19/2018 12,813.45$          12,813.45$          -$                            MDOT MDOT 46,788.58$                       46,697.96$             90.62$                             1

24011-202849    Total 408,586.30$          369,345.09$            12,813.45$          12,813.45$          -$                            46,788.58$                       46,697.96$             90.62$                             

25000-200692   Various Locations in Davison & Huron TSC Areas HMA Crack Treatment 396,569.00$          380,896.00$            09/28/2018 10/15/2018 20,698.47$          20,698.47$          -$                            MDOT MDOT 34,128.43$                       4,526.05$                29,602.38$                     2

25000-200692    Total 396,569.00$          380,896.00$            20,698.47$          20,698.47$          -$                            34,128.43$                       4,526.05$                29,602.38$                     

25031-115831   Bristol Rd at I-75 NB Ramps, Genesee County Install Roundabout 1,796,433.44$       1,816,441.43$        10/22/2016 09/19/2018 327,366.50$        283,358.86$        44,007.64$                MDOT MDOT 135,310.81$                     110,055.96$           25,254.85$                     14

25031-115831   Bristol Rd at I-75 NB Ramps, Genesee County Install Roundabout 1,284,916.70$       1,320,131.23$        10/22/2016 09/19/2018 263,738.77$        118,584.28$        145,154.49$              MDOT MDOT 162,435.18$                     162,435.18$           -$                                 14

25031-115831    Total 3,081,350.14$       3,136,572.66$        591,105.27$        401,943.14$        189,162.13$              297,745.99$                     272,491.14$           25,254.85$                     
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25032-119434   at Arlene (D01 of 25032) Genessee Co.

Replace existing mixed flow pumps with 

submersible pumps, upgrade electrical, 

mechanical and structural components to 

modern standards at Arlene (D01 of 25032) 

Genessee Co.

1,060,000.00$       1,084,379.32$        03/23/2019 05/31/2019 129,380.07$        14,061.49$          117,338.36$              Consultant MDOT 145,477.06$                     82,963.97$             62,513.09$                     30

25032-119434    Total 1,060,000.00$       1,084,379.32$        129,380.07$        14,061.49$          117,338.36$              145,477.06$                     82,963.97$             62,513.09$                     

25522-124371   
Stewart Ave from James P Cole to M-54 and Andrew St from 

Stewart Ave to Wager Ave
Reconstruction 2,520,191.52$       3,916,806.92$        07/30/2016 11/02/2018 236,327.20$        57,615.57$          178,711.63$              MDOT MDOT 460,444.08$                     275,543.89$           184,900.19$                   15

25522-124371    Total 2,520,191.52$       3,916,806.92$        236,327.20$        57,615.57$          178,711.63$              460,444.08$                     275,543.89$           184,900.19$                   

27041-130191   
Structure No. 2968, B01 of 27041, M-28 over Jackson Creek, 4.6 

miles NE of Wakefield.
Bridge Replacement 3,915,728.07$       4,096,749.69$        09/21/2018 06/06/2019 313,977.61$        275,099.76$        38,877.85$                MDOT MDOT 570,123.77$                     536,975.57$           33,148.20$                     75

27041-130191    Total 3,915,728.07$       4,096,749.69$        313,977.61$        275,099.76$        38,877.85$                570,123.77$                     536,975.57$           33,148.20$                     

28051-131768   
Approximately 850' south of Vance Road northerly to 

approximately 1000' south of Rennie School Road.

Micro-mill and HMA Ultra-Thin Overlay on 

mainline.
340,675.01$          364,546.59$            09/30/2018 09/06/2018 23,220.89$          23,220.89$          -$                            MDOT MDOT 28,452.47$                       18,257.49$             10,194.98$                     6

28051-131768    Total 340,675.01$          364,546.59$            23,220.89$          23,220.89$          -$                            28,452.47$                       18,257.49$             10,194.98$                     

29011-110485   Washington Road to North of Van Buren Road, Gratiot County.

Two course HMA overlay, undercuts, 

interchange upgrades, ramp extensions and 

safety upgrades. Scoping for this project 

was done under job number 108744

12,819,409.67$     15,284,069.49$      11/11/2016 09/11/2018 1,386,905.76$     604,844.98$        782,060.78$              Consultant MDOT 1,566,175.55$                  687,774.66$           878,400.89$                   12

29011-110485   
Along the east side of US-127 ROW from Washington Road 

northerly to Lincoln Road, city of Ithaca, Gr

6.6 miles of a 10' wide HMA non-motorized 

path, including drainage, retaining walls, 

and miscellaneous pathway amenities.

2,120,976.86$       2,437,689.60$        11/11/2016 09/11/2018 -$                      -$                      -$                            MDOT 150,476.02$                     13,433.38$             137,042.64$                   20

29011-110485    Total 14,940,386.53$     17,721,759.09$      1,386,905.76$     604,844.98$        782,060.78$              1,716,651.57$                  701,208.04$           1,015,443.53$                

29011-115805   
North of Van Buren Road North to South of Begole Road, Gratiot 

County

Two Course HMA Overlay, Drainage 

Improvements Scoping for this project was 

done under job number 1

7,255,473.16$       6,734,595.56$        09/19/2018 09/12/2018 741,402.65$        94,274.34$          647,128.31$              Consultant MDOT 1,123,370.06$                  608,832.39$           514,537.67$                   14

29011-115805    Total 7,255,473.16$       6,734,595.56$        741,402.65$        94,274.34$          647,128.31$              1,123,370.06$                  608,832.39$           514,537.67$                   

30011-201629   
G01 of 30011, M-49 and Indiana Northeastern Railroad (INNE) in 

Reading (NI# 509930U), G01 of 30012,

Crossing surface reconstruction and 

rehabilitation including rail, ballast, ties, 

OTM, pavement, and maintenance of traffic 

including detours

226,562.85$          212,294.73$            08/11/2018 07/02/2018 -$                      -$                      -$                            MDOT MDOT 27,153.10$                       27,061.94$             91.16$                             15

30011-201629    Total 226,562.85$          212,294.73$            -$                      -$                      -$                            27,153.10$                       27,061.94$             91.16$                             

30041-202749   
M-34 from M-99 to US-127 in Jefferson and Pittsford Townships, 

in Hillsdale County.

HMA cold milling and single course HMA 

overlay with pavement repairs, signing 

upgrades, and permanent pavement 

markings

2,318,003.08$       2,023,626.06$        11/09/2018 11/16/2018 5,781.82$            5,781.82$            -$                            MDOT MDOT 155,662.82$                     127,850.68$           27,812.14$                     7

30041-202749    Total 2,318,003.08$       2,023,626.06$        5,781.82$            5,781.82$            -$                            155,662.82$                     127,850.68$           27,812.14$                     

30061-132564   
Quincy EVL easterly to Jonesville WVL in Branch and Hillsdale 

Counties
HMA cold milling and HMA resurfacing 2,083,007.75$       2,012,583.94$        07/13/2018 07/05/2018 22,815.05$          22,815.05$          -$                            MDOT MDOT 197,854.45$                     128,617.75$           69,236.70$                     7

30061-132564    Total 2,083,007.75$       2,012,583.94$        22,815.05$          22,815.05$          -$                            197,854.45$                     128,617.75$           69,236.70$                     

30062-132565   
EVL of Jonesville to Moscow Road in Fayette, Scipio, and 

Moscow Townships, in Hillsdale County.
Paver Placed Surface Seal 1,168,135.61$       1,057,184.46$        10/13/2018 05/14/2019 -$                      -$                      -$                            MDOT MDOT 77,042.37$                       55,615.97$             21,426.40$                     5

30062-132565   
Moscow Road easterly to east of US-127 in Hillsdale and 

Lenawee Counties
Paver Placed Surface Seal 1,294,728.00$       1,329,829.60$        10/13/2018 05/14/2019 35,059.79$          35,059.79$          -$                            MDOT MDOT 92,023.05$                       90,250.68$             1,772.37$                       4

30062-132565    Total 2,462,863.61$       2,387,014.06$        35,059.79$          35,059.79$          -$                            169,065.42$                     145,866.65$           23,198.77$                     

31012-125835   
Eight locations along M26, US41, M-553, and M28 BR near 

Houghton and Marquette areas.  Ishpeming TS

Signal modernizations for 8 locations at 

various locations
754,516.50$          915,941.19$            10/05/2018 10/30/2018 172,060.43$        58,943.75$          113,116.68$              Consultant MDOT 173,021.23$                     173,021.23$           -$                                 20

31012-125835    Total 754,516.50$          915,941.19$            172,060.43$        58,943.75$          113,116.68$              173,021.23$                     173,021.23$           -$                                 

31031-203999   
C01 of 31031: M-203 over Swedetown Creek; C07 of 31031: M-

26 over Gooseneck Tributary Creek
Early procurement of precast culverts 521,200.00$          521,200.00$            10/05/2018 11/27/2018 -$                      -$                      -$                            MDOT -$                                   -$                         -$                                 75

31031-203999    Total 521,200.00$          521,200.00$            -$                      -$                      -$                            -$                                   -$                         -$                                 

31041-131828   
M-38 from M-26 to Beartown Rd in Ontonagon, Houghton, & 

Baraga Counties
Double Chipseal 2,504,745.93$       2,529,842.13$        08/03/2018 08/06/2018 18,786.22$          18,786.22$          -$                            MDOT MDOT 97,595.55$                       97,595.55$             -$                                 7

31041-131828    Total 2,504,745.93$       2,529,842.13$        18,786.22$          18,786.22$          -$                            97,595.55$                       97,595.55$             -$                                 

32011-119222   M-25 from Sebewaing Road to Main Street, village of Sebewaing Mill and One Course HMA Overlay 108,554.60$          102,792.91$            09/19/2018 09/19/2018 12,649.72$          12,649.72$          -$                            MDOT Consultant 1,281.14$                         1,281.14$                -$                                 9

32011-119222   M-25 from Bay St/Sebewaing Rd to Main St, Huron County Minor Widening to Add Left Turn Lane 824,586.25$          849,137.25$            09/19/2018 09/19/2018 243,063.73$        243,063.73$        -$                            MDOT Consultant 111,464.79$                     3,155.25$                108,309.54$                   9

32011-119222    Total 933,140.85$          951,930.16$            255,713.45$        255,713.45$        -$                            112,745.93$                     4,436.39$                108,309.54$                   

32022-119065   M-19 to Johnston Road, Huron County

Crush & Shape and Hot Mix Asphalt 

Resurface;M-19 to Johnston Road, Huron 

County

3,882,095.68$       3,558,880.01$        09/19/2018 10/02/2018 741,790.77$        114,879.12$        626,911.65$              Consultant Consultant 572,859.17$                     47,727.89$             525,131.28$                   15

32022-119065    Total 3,882,095.68$       3,558,880.01$        741,790.77$        114,879.12$        626,911.65$              572,859.17$                     47,727.89$             525,131.28$                   
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33014-130168   over the Grand River

Deck patching and epoxy overlay. Pin and 

Hanger replacement, zone painting, 

structural steel repair, substructure repair, 

joint replacement, scour countermeasures, 

and concrete surface coating.

598,770.08$          632,114.68$            10/05/2018 10/11/2018 57,838.18$          57,838.18$          -$                            MDOT MDOT 178,841.31$                     172,639.27$           6,202.04$                       15

33014-130168    Total 598,770.08$          632,114.68$            57,838.18$          57,838.18$          -$                            178,841.31$                     172,639.27$           6,202.04$                       

33031-202731   US-127 under South Street in Mason Partial superstructure replacement 238,177.54$          224,521.12$            07/26/2019 05/23/2019 15,222.11$          15,222.11$          -$                            MDOT MDOT 44,287.72$                       38,235.37$             6,052.35$                       60

33031-202731    Total 238,177.54$          224,521.12$            15,222.11$          15,222.11$          -$                            44,287.72$                       38,235.37$             6,052.35$                       

33171-120385   US-127 from I-496 to R01 & R02 of 19081, Ingham County Construct median cable barrier 563,273.02$          550,857.76$            07/27/2018 07/25/2018 255,450.94$        156,249.72$        99,201.22$                MDOT MDOT 49,099.60$                       45,804.14$             3,295.46$                       20

33171-120385    Total 563,273.02$          550,857.76$            255,450.94$        156,249.72$        99,201.22$                49,099.60$                       45,804.14$             3,295.46$                       

33172-201171   I-69: US-127 to Shiawassee County Line; US-127: I-496 to I-69 Full Depth Concrete Patching 2,124,377.37$       1,869,291.91$        09/10/2018 10/14/2018 39,795.79$          39,795.79$          -$                            MDOT MDOT 129,347.73$                     56,747.19$             72,600.54$                     5

33172-201171    Total 2,124,377.37$       1,869,291.91$        39,795.79$          39,795.79$          -$                            129,347.73$                     56,747.19$             72,600.54$                     

34031-113355   Grand Region Non-Freeway Signing Upgrade 235,679.14$          220,496.73$            11/01/2018 11/29/2018 105,605.88$        26,775.14$          78,830.74$                Consultant MDOT 38,176.29$                       38,176.29$             -$                                 15

34031-113355   Grand Rapids TSC Non-Freeway Signing Upgrade 421,898.22$          407,196.23$            11/01/2018 11/29/2018 169,651.85$        51,883.10$          117,768.75$              Consultant MDOT 139,699.76$                     132,263.58$           7,436.18$                       15

34031-113355    Total 657,577.36$          627,692.96$            275,257.73$        78,658.24$          196,599.49$              177,876.05$                     170,439.87$           7,436.18$                       

35032-201109   Evans Street to 1470' north of Tawas Beach Road Hot Mix Asphalt Mill and Overlay 229,735.10$          244,918.51$            06/07/2019 06/04/2019 16,242.92$          16,242.92$          -$                            MDOT MDOT 61,412.85$                       41,873.22$             19,539.63$                     10

35032-201109    Total 229,735.10$          244,918.51$            16,242.92$          16,242.92$          -$                            61,412.85$                       41,873.22$             19,539.63$                     

36000-205294   Crystal Falls TSC area-wide HMA crack treatment 480,000.00$          480,000.00$            08/16/2019 08/09/2019 9,900.92$            9,900.92$            -$                            MDOT MDOT 15,845.79$                       15,750.40$             95.39$                             3

36000-205294    Total 480,000.00$          480,000.00$            9,900.92$            9,900.92$            -$                            15,845.79$                       15,750.40$             95.39$                             

36052-131802   US-141 from Basilio Rd northerly to Baraga County Line Micro surfacing for rutting 859,036.28$          857,541.15$            09/29/2018 10/24/2018 9,686.87$            9,686.87$            -$                            MDOT MDOT 20,799.05$                       20,799.05$             -$                                 5

36052-131802    Total 859,036.28$          857,541.15$            9,686.87$            9,686.87$            -$                            20,799.05$                       20,799.05$             -$                                 

37013-200794   
3 Tower Lighting Locations in the Bay Region, including I-75 at 

the Zilwaukee Bridge, I-94 @ I-69 an

Upgrade Tower Lighting from High Pressure 

Sodium and Metal Halide to LED
81,951.48$            81,950.81$              08/31/2018 08/28/2018 31,788.47$          31,788.47$          -$                            MDOT Consultant 16,033.65$                       3,854.18$                12,179.47$                     20

37013-200794    Total 81,951.48$            81,950.81$              31,788.47$          31,788.47$          -$                            16,033.65$                       3,854.18$                12,179.47$                     

37014-116498   US-127 in Isabella county, Bay Region
Install ITS devices and communication for 

Triangle Phase 2b
668,011.86$          620,496.10$            09/15/2018 10/29/2018 43,493.09$          31,775.44$          11,717.65$                MDOT Consultant 176,363.73$                     38,815.39$             137,548.34$                   20

37014-116498    Total 668,011.86$          620,496.10$            43,493.09$          31,775.44$          11,717.65$                176,363.73$                     38,815.39$             137,548.34$                   

37022-132142   
From Loomis Road easterly to Geneva Road, Isabella and 

Midland Counties
Mill and HMA Overlay 1,899,656.53$       2,175,099.29$        09/28/2018 09/26/2018 98,549.88$          98,549.88$          -$                            MDOT MDOT 129,775.38$                     10,647.92$             119,127.46$                   8

37022-132142    Total 1,899,656.53$       2,175,099.29$        98,549.88$          98,549.88$          -$                            129,775.38$                     10,647.92$             119,127.46$                   

38011-132577   
I-94 to Willow Street, in Parma and Springport Townships, in 

Jackson County.
Single Chip Seal with Fog Seal 598,060.82$          574,505.62$            09/07/2018 09/07/2018 16,909.80$          16,909.80$          -$                            MDOT MDOT 60,916.79$                       60,825.63$             91.16$                             5

38011-132577    Total 598,060.82$          574,505.62$            16,909.80$          16,909.80$          -$                            60,916.79$                       60,825.63$             91.16$                             

38061-132562   
Spring Arbor Road to I-94 in Spring Arbor and Blackman 

Townships, in Jackson County

HMA Cold Milling with single course HMA 

overlay and detail 7 joint repairs. Work will 

include ramp resurfacing at Michigan 

Avenue as well

1,320,246.60$       1,103,110.86$        07/14/2018 09/19/2018 32,535.53$          32,535.53$          -$                            MDOT MDOT 123,025.81$                     98,537.69$             24,488.12$                     8

38061-132562    Total 1,320,246.60$       1,103,110.86$        32,535.53$          32,535.53$          -$                            123,025.81$                     98,537.69$             24,488.12$                     

38071-132575   
M-50/US-127BR (Cooper Street) from Washington Avenue to a 

point approximately 265 feet south of Sout
Concrete pavement repairs 703,805.41$          885,800.89$            06/29/2018 06/06/2018 27,547.12$          27,547.12$          -$                            MDOT MDOT 140,087.49$                     125,020.07$           15,067.42$                     8

38071-132575    Total 703,805.41$          885,800.89$            27,547.12$          27,547.12$          -$                            140,087.49$                     125,020.07$           15,067.42$                     

38072-120268   
Michigan Avenue north to Wildwood Avenue & Ganson Street 

north to just south of North Street

HMA reconstruction with storm sewer, 

water main, sanitary sewer, pavement 

marking, and signing.

2,067,489.80$       1,965,498.57$        09/28/2018 09/05/2018 266,940.56$        128,761.68$        138,178.88$              Consultant MDOT 420,922.42$                     308,908.81$           112,013.61$                   14

38072-120268    Total 2,067,489.80$       1,965,498.57$        266,940.56$        128,761.68$        138,178.88$              420,922.42$                     308,908.81$           112,013.61$                   

38082-201485   Region-wide Longitudinal pavement marking application 2,009,072.69$       1,964,882.08$        12/01/2018 11/05/2018 768.77$               768.77$               -$                            MDOT MDOT 116,164.58$                     114,784.67$           1,379.91$                       4

38082-201485    Total 2,009,072.69$       1,964,882.08$        768.77$               768.77$               -$                            116,164.58$                     114,784.67$           1,379.91$                       

38082-201486   Region-wide Special pavement marking application 521,449.20$          457,618.15$            12/01/2018 12/04/2018 6,943.34$            6,943.34$            -$                            MDOT MDOT 109,489.29$                     108,220.45$           1,268.84$                       4

38082-201486    Total 521,449.20$          457,618.15$            6,943.34$            6,943.34$            -$                            109,489.29$                     108,220.45$           1,268.84$                       

38101-200411   Various locations throughout University Region. Miscellaneous bridge work. 1,061,545.85$       1,000,946.75$        08/03/2018 08/17/2018 -$                      -$                      -$                            MDOT 317,557.67$                     220,398.60$           97,159.07$                     5

38101-200411    Total 1,061,545.85$       1,000,946.75$        -$                      -$                      -$                            317,557.67$                     220,398.60$           97,159.07$                     

38141-129992   
Jackson/Washtenaw County Line to M-106 in Jackson and 

Ingham Counties.

HMA Cold Milling and Single Course HMA 

Overlay with Shoulder Gravel
667,149.03$          581,072.10$            09/14/2018 09/14/2018 5,619.91$            5,619.91$            -$                            MDOT MDOT 57,213.38$                       44,557.18$             12,656.20$                     5

38141-129992    Total 667,149.03$          581,072.10$            5,619.91$            5,619.91$            -$                            57,213.38$                       44,557.18$             12,656.20$                     

38171-113568   
M-50 from US-127 (northbound entrance ramp) to Napoleon 

Road in Napoleon and Summit Townships, in Ja

HMA coldmilling and 2 course overlay with 

joint repairs, intermittent curb and gutter 

replacement, minor drainage 

improvements, and intersection 

improvements.

6,277,835.66$       5,946,111.77$        06/01/2018 05/31/2019 914,954.33$        443,558.38$        471,395.95$              Consultant MDOT 821,965.67$                     616,272.29$           205,693.38$                   12

38171-113568    Total 6,277,835.66$       5,946,111.77$        914,954.33$        443,558.38$        471,395.95$              821,965.67$                     616,272.29$           205,693.38$                   

39000-200451   
Region-wide delineation enhancement on various freeways in 

Southwest Region including the limits of

Installation of enhanced delineation panels 

with FY 2017 Safety Work Authorization 

money along Southwest region freeways in 

Berrien, Calhoun, Kalamazoo, and Van 

Buren counties.

178,181.00$          172,480.81$            08/24/2018 10/27/2018 7,802.90$            7,802.90$            -$                            MDOT Consultant 18,259.02$                       14,936.84$             3,322.18$                       5
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39000-200451    Total 178,181.00$          172,480.81$            7,802.90$            7,802.90$            -$                            18,259.02$                       14,936.84$             3,322.18$                       

39000-201479   Region-wide Longitudinal pavement marking application 1,560,471.31$       1,569,342.94$        11/30/2018 12/08/2018 3,637.70$            3,637.70$            -$                            MDOT MDOT 105,048.37$                     95,557.73$             9,490.64$                       1

39000-201479    Total 1,560,471.31$       1,569,342.94$        3,637.70$            3,637.70$            -$                            105,048.37$                     95,557.73$             9,490.64$                       

39000-201482   Region-wide Special pavement marking application 357,639.05$          353,199.28$            11/30/2018 10/19/2018 4,491.04$            4,491.04$            -$                            MDOT Consultant 32,259.67$                       28,965.85$             3,293.82$                       3

39000-201482    Total 357,639.05$          353,199.28$            4,491.04$            4,491.04$            -$                            32,259.67$                       28,965.85$             3,293.82$                       

39024-127443   
9th Street over I-94, 4.8 miles east of Van Buren County Line, 

Texas Township, Kalamazoo County

Railing replacement, Epoxy overlay, Deck 

patching, Concrete surface coating, Epoxy 

injecting on beams, Wingwall replacement, 

Resealing construction joints, paving 

approach roadway beyond limit of project 

per request from Kalamazoo County and 

addition of pedestrian walk on the bridge 

and approach per request from Texas 

Township

1,131,263.05$       1,098,280.47$        10/26/2018 06/03/2019 183,024.73$        183,024.73$        -$                            MDOT MDOT 214,299.96$                     128,242.77$           86,057.19$                     15

39024-127443    Total 1,131,263.05$       1,098,280.47$        183,024.73$        183,024.73$        -$                            214,299.96$                     128,242.77$           86,057.19$                     

39025-112614   
I-94 at East Michigan Ave. (40th Street/Exit 88), about 7 miles 

east of I-94 BL.

Interchange reconfiguration with removal 

and replacement of the structure and 

maintenance of the traffic concepts.

10,626,313.60$     10,755,793.59$      09/30/2016 09/10/2018 681,023.42$        100,260.69$        580,762.73$              Consultant MDOT 881,419.42$                     466,045.18$           415,374.24$                   14

39025-112614   
I-94 over East Michigan Avenue (40th St.), 6.6 miles east of I-94 

BL, Charleston Township, Kalamazoo

Bridge replacement with geometric 

modifications
1,568,356.81$       1,611,668.00$        09/30/2016 09/10/2018 166,948.64$        34,692.35$          132,256.29$              Consultant MDOT 154,368.12$                     73,667.43$             80,700.69$                     75

39025-112614    Total 12,194,670.41$     12,367,461.59$      847,972.06$        134,953.04$        713,019.02$              1,035,787.54$                  539,712.61$           496,074.93$                   

39031-120545   M-96 at G Avenue in Kalamazoo County revisions to right turn lane 110,288.28$          111,086.25$            06/22/2018 06/22/2018 56,989.07$          56,989.07$          -$                            MDOT MDOT 49,162.29$                       49,162.29$             -$                                 10

39031-120545    Total 110,288.28$          111,086.25$            56,989.07$          56,989.07$          -$                            49,162.29$                       49,162.29$             -$                                 

39081-131571   
M-43 from the Van Buren/Kalamazoo County Line east to US-

131; M-40 within the City Limits of Gobles.

Overband crack fill pre-treatment, Single 

Course Micro-Surfacing on M-43; Overband 

crack fill pre-treatment, single course chip 

seal with fog seal on M-40.

983,778.00$          902,788.41$            10/19/2018 10/19/2018 24,639.62$          24,639.62$          -$                            MDOT MDOT 35,558.42$                       10,715.69$             24,842.73$                     5

39081-131571    Total 983,778.00$          902,788.41$            24,639.62$          24,639.62$          -$                            35,558.42$                       10,715.69$             24,842.73$                     

40011-131753   
from 1060 foot south of south Boardman/US-131 intersection 

northerly to the north spring point of the

2 inch mill and resurface mainline and 1 

foot into the shoulders with misc detail 8 

joint repairs.

1,708,723.91$       1,549,384.25$        08/03/2018 07/26/2018 25,346.33$          25,346.33$          -$                            MDOT MDOT 90,918.68$                       56,795.23$             34,123.45$                     9

40011-131753    Total 1,708,723.91$       1,549,384.25$        25,346.33$          25,346.33$          -$                            90,918.68$                       56,795.23$             34,123.45$                     

40023-120243   from the Grand Traverse County Line easterly to Kalkaska Road.

Crush and Shape with two course HMA with 

shoulder and drainage improvements.  

Work  will also include

6,868,046.59$       6,347,910.31$        11/03/2018 12/20/2018 865,248.58$        510,959.06$        354,289.52$              MDOT MDOT 618,731.90$                     592,985.01$           25,746.89$                     16

40023-120243    Total 6,868,046.59$       6,347,910.31$        865,248.58$        510,959.06$        354,289.52$              618,731.90$                     592,985.01$           25,746.89$                     

41000-200968   
Portions of M-6 in Kent & Ottawa, I-196 in Allegan, Ottawa, and 

Kent, and I-96 in Kent and Ionia.

Upgrade freeway delineators to large 

panels and add yellow delineators on 

median side.

217,070.33$          212,619.44$            09/28/2018 09/28/2018 11,540.29$          11,540.29$          -$                            MDOT MDOT 15,790.68$                       15,697.23$             93.45$                             5

41000-200968    Total 217,070.33$          212,619.44$            11,540.29$          11,540.29$          -$                            15,790.68$                       15,697.23$             93.45$                             

41000-201467   Region-wide Long line pavement marking application 2,372,852.13$       2,264,052.51$        12/01/2018 11/08/2018 1,782.45$            1,782.45$            -$                            MDOT MDOT 120,090.34$                     66,544.21$             53,546.13$                     1

41000-201467    Total 2,372,852.13$       2,264,052.51$        1,782.45$            1,782.45$            -$                            120,090.34$                     66,544.21$             53,546.13$                     

41000-201471   Region-wide special pavement marking application 796,089.25$          815,499.14$            11/01/2018 10/03/2018 6,342.67$            6,342.67$            -$                            MDOT MDOT 70,884.40$                       14,328.01$             56,556.39$                     4

41000-201471    Total 796,089.25$          815,499.14$            6,342.67$            6,342.67$            -$                            70,884.40$                       14,328.01$             56,556.39$                     

41025-112943   Cascade Road over I-96; in Grand Rapids Township, Kent County.

Right/Left Turn Lanes and related CMAQ 

eligible Diverging Diamond Interchange 

(DDI) elements.

5,081,359.56$       5,561,712.19$        09/30/2018 09/28/2018 235,744.97$        235,744.97$        -$                            Consultant MDOT 1,001,269.67$                  445,123.21$           556,146.46$                   14

41025-112943   
S14-3 & S14-4 of 41025; I-96 under Cascade Road, Grand Rapids 

Township, Kent County

Bridge Replacement and construction of a 

Diverging Diamond Interchange (DDI).  

Addition of left turn lane paid for by CMAQ 

JN 113389.

9,929,594.31$       9,619,053.14$        09/30/2018 09/28/2018 2,099,642.86$     335,232.95$        1,764,409.91$           Consultant MDOT 1,877,240.86$                  830,339.31$           1,046,901.55$                75

41025-112943    Total 15,010,953.87$     15,180,765.33$      2,335,387.83$     570,977.92$        1,764,409.91$           2,878,510.53$                  1,275,462.52$        1,603,048.01$                

41029-118729   Grand Region Freeway Signing Upgrade 2,020,955.93$       1,935,327.34$        10/26/2018 10/25/2018 350,095.94$        94,846.20$          255,249.74$              Consultant MDOT 343,934.21$                     17,234.49$             326,699.72$                   15

41029-118729    Total 2,020,955.93$       1,935,327.34$        350,095.94$        94,846.20$          255,249.74$              343,934.21$                     17,234.49$             326,699.72$                   

41131-110807   
Leonard Street off-ramp north to Ann Street, in city of Grand 

Rapids, Kent County.

Addition of weave merge lane on SB 

between Leonard Street and Ann Street.
7,798,311.13$       7,697,126.65$        10/31/2018 09/30/2018 707,340.72$        142,854.48$        564,486.24$              Consultant MDOT 954,404.16$                     525,346.96$           429,057.20$                   26

41131-110807   
Pearl Street north to Richmond Street, including ramps; in the 

city of Grand Rapids, Kent County

Full depth concrete pavement repairs on 

mainline and ramps; diamond grinding on 

mainline only.

681,162.75$          451,810.40$            10/31/2018 09/30/2018 1,627.94$            1,627.94$            -$                            MDOT MDOT 164,602.36$                     68,415.31$             96,187.05$                     7

41131-110807    Total 8,479,473.88$       8,148,937.05$        708,968.66$        144,482.42$        564,486.24$              1,119,006.52$                  593,762.27$           525,244.25$                   

41131-129877   
76th Street north to 590' south of 44th Street and North Park 

Street north to 1,425' north of 10 Mil

Road CPM and Bridge PM Concrete Joint Re-

Sealing with Fixed Price Variable Scope 

Contract.

1,109,000.00$       1,598,405.86$        08/21/2017 08/08/2018 9,569.45$            9,569.45$            -$                            MDOT MDOT 229,992.14$                     42,716.10$             187,276.04$                   3
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41131-129877    Total 1,109,000.00$       1,598,405.86$        9,569.45$            9,569.45$            -$                            229,992.14$                     42,716.10$             187,276.04$                   

41131-200923   US-131 NB & SB over Plaster Creek
Bearing realignment, miscellaneous bridge 

work
278,883.80$          251,892.58$            08/03/2018 05/23/2018 24,671.54$          24,671.54$          -$                            MDOT MDOT 49,607.46$                       45,330.16$             4,277.30$                       5

41131-200923    Total 278,883.80$          251,892.58$            24,671.54$          24,671.54$          -$                            49,607.46$                       45,330.16$             4,277.30$                       

41132-201291   US-131 NB over 6 Mile Road, 2.4 Miles N of I-96 in Kent County. Partial superstructure replacement. 315,706.67$          305,662.95$            10/23/2018 14,427.47$          14,427.47$          -$                            MDOT MDOT 25,704.14$                       19,152.24$             6,551.90$                       20

41132-201291    Total 315,706.67$          305,662.95$            14,427.47$          14,427.47$          -$                            25,704.14$                       19,152.24$             6,551.90$                       

41133-126676   
(41133-S07 & S08) US-131 NB & SB over Cedar Springs Road, 

Solon & Nelson Townships, Kent County.

Deep overlay, P&H replacement, full paint, 

substructure patching, concrete surface 

coating, slope protection repair, drain exit 

clean out, barrier patching and concrete 

approach replacement.  The scoping for this 

project was completed under JN 128037.

1,861,623.85$       1,940,968.03$        11/15/2018 10/24/2018 154,702.40$        154,702.40$        -$                            MDOT MDOT 331,377.91$                     59,241.39$             272,136.52$                   25

41133-126676    Total 1,861,623.85$       1,940,968.03$        154,702.40$        154,702.40$        -$                            331,377.91$                     59,241.39$             272,136.52$                   

43011-131558   
200' north of 3rd Street north to US-10; in Pleasant Plains 

Township, village of Baldwin, Lake Count

Cold mill, detail 8 joint repairs, one course 

(2") asphalt overlay and ADA ramps.  The 

scoping for this project was done under JN 

128026.

416,144.97$          395,432.47$            06/08/2018 06/29/2018 52,001.07$          52,001.07$          -$                            MDOT MDOT 105,986.31$                     81,356.71$             24,629.60$                     10

43011-131558    Total 416,144.97$          395,432.47$            52,001.07$          52,001.07$          -$                            105,986.31$                     81,356.71$             24,629.60$                     

43012-200555   
528' north of 44th Street north to 565' south of US-10 (North 

Junction); 544' north of US-10 (North

Overband Crack Treatment, Single Course 

Chip Seal, Fog Seal
799,439.58$          840,910.63$            09/18/2018 11,030.82$          11,030.82$          -$                            MDOT MDOT 79,859.93$                       39,816.03$             40,043.90$                     6

43012-200555    Total 799,439.58$          840,910.63$            11,030.82$          11,030.82$          -$                            79,859.93$                       39,816.03$             40,043.90$                     

43022-131778   Various locations in the Cadillac TSC Area
HMA Crack Treatment with Fixed Price 

Variable Scope (FPVS) contract
230,000.00$          261,155.55$            09/27/2018 10,126.33$          10,126.33$          -$                            MDOT MDOT 51,580.40$                       44,987.86$             6,592.54$                       2

43022-131778    Total 230,000.00$          261,155.55$            10,126.33$          10,126.33$          -$                            51,580.40$                       44,987.86$             6,592.54$                       

44012-119882   at Dockham Road, Lapeer County (east of Columbiaville) Add Left Turn Lane 476,107.75$          424,445.96$            09/19/2018 09/12/2018 182,222.94$        90,578.46$          91,644.48$                MDOT MDOT 112,322.38$                     75,646.68$             36,675.70$                     14

44012-119882    Total 476,107.75$          424,445.96$            182,222.94$        90,578.46$          91,644.48$                112,322.38$                     75,646.68$             36,675.70$                     

45021-200516   
east of the M-72/M-22 intersection easterly to south of 

Coleman Road (CR 669), Leelanau County
Mill and One Course HMA Overlay 1,045,150.09$       1,011,127.85$        09/30/2018 09/21/2018 20,766.27$          20,766.27$          -$                            MDOT MDOT 40,515.49$                       40,424.44$             91.05$                             10

45021-200516    Total 1,045,150.09$       1,011,127.85$        20,766.27$          20,766.27$          -$                            40,515.49$                       40,424.44$             91.05$                             

46032-200975   
Park Drive to Brown Road in Seneca Township, in Lenawee 

County

HMA cold milling and single course HMA 

overlay
726,208.44$          639,621.45$            07/07/2018 06/21/2018 9,431.59$            9,431.59$            -$                            MDOT MDOT 58,732.20$                       37,677.47$             21,054.73$                     5

46032-200975    Total 726,208.44$          639,621.45$            9,431.59$            9,431.59$            -$                            58,732.20$                       37,677.47$             21,054.73$                     

46101-200909   US-12, Devil's Lake Hwy to Tipton Hwy Delineator Replacement/Upgrade 76,120.84$            77,629.50$              11/01/2018 11,818.18$          11,818.18$          -$                            MDOT MDOT 40,868.69$                       40,777.64$             91.05$                             5

46101-200909    Total 76,120.84$            77,629.50$              11,818.18$          11,818.18$          -$                            40,868.69$                       40,777.64$             91.05$                             

47000-122202   I-96, Livingston County Freeway Signing Upgrade 983,242.42$          920,811.88$            11/01/2018 11/07/2018 246,077.29$        37,093.94$          208,983.35$              MDOT MDOT 272,625.60$                     262,696.63$           9,928.97$                       15

47000-122202    Total 983,242.42$          920,811.88$            246,077.29$        37,093.94$          208,983.35$              272,625.60$                     262,696.63$           9,928.97$                       

47000-127522   Brighton TSC Various locations Install Freeway delineation 49,372.00$            48,210.00$              05/22/2019 04/06/2019 18,277.88$          18,277.88$          -$                            MDOT MDOT 16,264.20$                       16,264.20$             -$                                 5

47000-127522    Total 49,372.00$            48,210.00$              18,277.88$          18,277.88$          -$                            16,264.20$                       16,264.20$             -$                                 

47000-132611   TSC Wide (Livingston, Washtenaw & Monroe counties) Crack treatment 330,000.00$          330,000.00$            08/30/2018 7,925.55$            7,925.55$            -$                            MDOT Consultant 40,961.33$                       1,067.96$                39,893.37$                     2

47000-132611    Total 330,000.00$          330,000.00$            7,925.55$            7,925.55$            -$                            40,961.33$                       1,067.96$                39,893.37$                     

47014-132597   1600' N of Crouse to 2900? S of Clyde Rd
2" Mill & HMA Overlay with Concrete 

Pavement Repairs
671,174.63$          679,438.54$            05/23/2018 05/23/2018 11,360.57$          11,360.57$          -$                            MDOT Consultant 64,161.01$                       14,581.25$             49,579.76$                     5

47014-132597    Total 671,174.63$          679,438.54$            11,360.57$          11,360.57$          -$                            64,161.01$                       14,581.25$             49,579.76$                     

47064-112877-3 I-96 and US-23 Interchange

Relocate Mainline into median infield area 

which will include 6 new structures and 

convert existing

58,451,535.23$     61,103,436.49$      10/31/2018 10/31/2018 3,237,581.24$     2,884,958.06$     352,623.18$              MDOT MDOT 7,275,866.73$                  3,140,224.36$        4,135,642.37$                25

47064-112877-3 

Bridge Replacement; Five bridges in the I-96 

/ US-23 interchange in Brighton Township, 

Livingston County.

9,988,950.75$       11,105,239.51$      10/31/2018 10/31/2018 1,607,910.26$     144,542.55$        1,463,367.71$           MDOT MDOT 955,500.61$                     675,332.74$           280,167.87$                   75

47064-112877-3 US-23 NB over I-96 WB in Brighton Township, Livingston County.
Bridge Replacement utilizing accelerated 

bridge construction technologies
1,847,216.92$       1,982,532.33$        10/31/2018 10/31/2018 602,576.03$        41,517.53$          561,058.50$              MDOT MDOT 539,693.54$                     409,367.90$           130,325.64$                   75

47064-112877-3  Total 70,287,702.90$     74,191,208.33$      5,448,067.53$     3,071,018.14$     2,377,049.39$           8,771,060.88$                  4,224,925.00$        4,546,135.88$                

47064-201981   Pleasant Valley Rd (S07-47064) Superstructure Raise and Approach Work 1,284,035.00$       1,271,518.90$        10/30/2018 09/10/2018 271,912.60$        31,181.42$          240,731.18$              MDOT MDOT 321,702.96$                     280,872.07$           40,830.89$                     20

47064-201981   I-96 under Pleasant Valley Road in Livingston County. Span 2-South Replacement. 350,175.62$          328,069.00$            10/30/2018 09/10/2018 77,706.75$          3,440.50$            74,266.25$                Consultant MDOT 104,577.00$                     99,579.78$             4,997.22$                       60

47064-201981    Total 1,634,210.62$       1,599,587.90$        349,619.35$        34,621.92$          314,997.43$              426,279.96$                     380,451.85$           45,828.11$                     
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49026-115775   
From the southerly springpoint of N. Airport Rd. thence 

northerly to the westerly springpoint of the

Reconstruction of existing 4 lane composite 

and concrete pavement, drainage upgrade, 

coordination with St Ignace Township, City 

of St Ignace and coordination with 

Mackinac County Airport for runway 

clearance, coordination with non-

motorized accommodations for complete 

streets, implement access management 

plan recommendations where possible.

2,755,261.86$       2,911,194.86$        06/15/2018 06/11/2018 576,983.20$        511,234.73$        65,748.47$                MDOT MDOT 492,384.32$                     450,773.70$           41,610.62$                     14

49026-115775    Total 2,755,261.86$       2,911,194.86$        576,983.20$        511,234.73$        65,748.47$                492,384.32$                     450,773.70$           41,610.62$                     

50051-127529   8 Mile Road to 11 Mile Road, City of Roseville, Macomb County Mill and resurface,  ADA ramp upgrades 3,718,582.37$       4,659,044.96$        08/31/2017 11/30/2017 -$                      -$                      -$                            MDOT Consultant 510,496.95$                     78,618.09$             431,878.86$                   4

50051-127529    Total 3,718,582.37$       4,659,044.96$        -$                      -$                      -$                            510,496.95$                     78,618.09$             431,878.86$                   

50091-127531   31 Mile Road to Ashery Creek, Macomb County

Multiple course microsurfacing, ADA ramp 

upgrades and miscellaneous work;31 Mile 

Road to Ashery Creek, Macomb County

1,374,379.44$       1,164,553.03$        10/13/2017 10/30/2018 117,525.16$        60,509.57$          57,015.59$                MDOT Consultant 340,262.33$                     195,159.87$           145,102.46$                   4

50091-127531   
G01 of 50091 (NI# 284126R) M-19 and CN (GTW) railroad 

crossing in the city of Richmond, Macomb Count

Maintenance of traffic via detour and 

roadway approach paving to facilitate 

railroad crossing reconstruction.

150,861.88$          118,881.27$            10/13/2017 10/30/2018 13,991.68$          12,080.04$          1,911.64$                  MDOT Consultant 8,994.06$                         292.76$                   8,701.30$                       10

50091-127531    Total 1,525,241.32$       1,283,434.30$        131,516.84$        72,589.61$          58,927.23$                349,256.39$                     195,452.63$           153,803.76$                   

50111-127769   Various routes in Metro Region High Friction Surface Treatment 328,781.50$          379,646.67$            09/28/2018 10/12/2018 31,031.97$          31,031.97$          -$                            MDOT Consultant 60,800.13$                       15,993.94$             44,806.19$                     5

50111-127769    Total 328,781.50$          379,646.67$            31,031.97$          31,031.97$          -$                            60,800.13$                       15,993.94$             44,806.19$                     

51012-200094   
From 450' SW of Highland Dr. NE to 850' northeast of Highland 

Dr.

Slope Stabilization on Lake Side Slope 

(Sheeting Wall) and Reconstruct 

Shoulder/ex. Guardrail

883,574.45$          897,623.45$            05/25/2018 05/24/2018 94,552.17$          94,552.17$          -$                            MDOT MDOT 123,679.78$                     123,679.78$           -$                                 NA

51012-200094    Total 883,574.45$          897,623.45$            94,552.17$          94,552.17$          -$                            123,679.78$                     123,679.78$           -$                                 

51021-202705   M-55 over Pine River (Cooley)
Superstructure Repair, Gusset Plate 

Strengthening
617,218.72$          669,583.82$            11/10/2018 11/09/2018 36,900.48$          35,814.28$          1,086.20$                  MDOT MDOT 123,109.08$                     107,369.16$           15,739.92$                     7

51021-202705    Total 617,218.72$          669,583.82$            36,900.48$          35,814.28$          1,086.20$                  123,109.08$                     107,369.16$           15,739.92$                     

52000-202213-2 
Various routes in Ishpeming TSC service area (Baraga, Houghton, 

Keweenaw, Marquette, Ontonagon Coun
Crack Sealing 480,000.00$          480,000.00$            10/12/2018 09/10/2018 27,955.65$          27,955.65$          -$                            MDOT MDOT 23,887.91$                       23,798.21$             89.70$                             3

52000-202213-2  Total 480,000.00$          480,000.00$            27,955.65$          27,955.65$          -$                            23,887.91$                       23,798.21$             89.70$                             

53021-131401   
Rowe Street east to Jackson Street; in the City of Ludington and 

Pere Marquette Township, Mason Coun

Cold mill, HMA overlay, miscellaneous 

drainage repairs and ADA ramps.  The 

scoping for this project was completed 

under JN 128033.

736,162.31$          733,899.69$            10/29/2018 06/04/2018 57,908.91$          10,993.22$          46,915.69$                MDOT MDOT 97,950.72$                       74,095.72$             23,855.00$                     8

53021-131401    Total 736,162.31$          733,899.69$            57,908.91$          10,993.22$          46,915.69$                97,950.72$                       74,095.72$             23,855.00$                     

53022-131404   
Custer East Village Limit east to the Mason/Lake County Line; in 

Custer, Branch and Sweetwater town

Cold mill and HMA overlay.  The scoping for 

this project was completed under JN 

128033.

1,217,359.97$       1,471,320.90$        06/03/2019 07/18/2018 11,534.73$          11,534.73$          -$                            MDOT MDOT 124,222.04$                     50,959.32$             73,262.72$                     8

53022-131404    Total 1,217,359.97$       1,471,320.90$        11,534.73$          11,534.73$          -$                            124,222.04$                     50,959.32$             73,262.72$                     

53031-131408   
US-31 north to US-10; in Pere Marquette Township, Mason 

County.

Cold mill and HMA resurface from POB to 

the Pere Marquette River; Single course 

chip seal with fog

505,991.46$          551,242.24$            06/03/2019 10/09/2018 7,745.03$            7,745.03$            -$                            MDOT MDOT 27,029.98$                       17,703.66$             9,326.32$                       6

53031-131408    Total 505,991.46$          551,242.24$            7,745.03$            7,745.03$            -$                            27,029.98$                       17,703.66$             9,326.32$                       

54041-129951   
(54041-B01) M-20 (8 Mile Rd) over the Muskegon River, 

Mecosta Township, Mecosta County.

Deck patch, epoxy overlay, steel repairs, 

P/H replacement, joint replacement, zone 

paint, substruct

400,931.87$          421,645.68$            05/17/2019 05/15/2019 101,717.96$        64,918.73$          36,799.23$                MDOT MDOT 124,036.18$                     117,988.63$           6,047.55$                       15

54041-129951    Total 400,931.87$          421,645.68$            101,717.96$        64,918.73$          36,799.23$                124,036.18$                     117,988.63$           6,047.55$                       

54041-131054   Cadillac TSC Area Non-Freeway Signing in Cadillac TSC Area 259,770.95$          244,248.40$            06/28/2018 11/01/2018 74,601.19$          24,818.75$          49,782.44$                MDOT MDOT 87,862.98$                       86,921.33$             941.65$                           15

54041-131054    Total 259,770.95$          244,248.40$            74,601.19$          24,818.75$          49,782.44$                87,862.98$                       86,921.33$             941.65$                           

56011-119814   US-10 to Midland/Gladwin COL; Midland County
Mill and Two Course HMA Overlay with 

Joint Repairs, Drainage Improvements
5,669,653.64$       5,454,867.66$        11/11/2016 09/13/2018 472,773.95$        68,709.98$          404,063.97$              Consultant MDOT 662,364.21$                     308,522.88$           353,841.33$                   12

56011-119814    Total 5,669,653.64$       5,454,867.66$        472,773.95$        68,709.98$          404,063.97$              662,364.21$                     308,522.88$           353,841.33$                   

56051-132143   South of Wackerly Road to north of Airport Road, Midland Mill and HMA Overlay 374,108.56$          382,511.15$            06/10/2019 06/10/2019 18,799.31$          18,799.31$          -$                            MDOT MDOT 23,302.37$                       5,756.88$                17,545.49$                     8

56051-132143    Total 374,108.56$          382,511.15$            18,799.31$          18,799.31$          -$                            23,302.37$                       5,756.88$                17,545.49$                     

58034-132604   School to Ida Center Concrete Pavement Repairs 467,109.15$          449,190.89$            08/27/2018 09/13/2018 14,124.16$          1,024.97$            13,099.19$                MDOT Consultant 67,542.94$                       2,834.62$                64,708.32$                     5

58034-132604    Total 467,109.15$          449,190.89$            14,124.16$          1,024.97$            13,099.19$                67,542.94$                       2,834.62$                64,708.32$                     

58034-200982   School Rd to Ida Center Concrete pavement repairs 474,543.20$          424,385.26$            05/30/2019 06/01/2019 18,360.27$          2,499.50$            15,860.77$                MDOT Consultant 61,127.97$                       2,229.50$                58,898.47$                     10

58034-200982    Total 474,543.20$          424,385.26$            18,360.27$          2,499.50$            15,860.77$                61,127.97$                       2,229.50$                58,898.47$                     

58051-201074   US-24 over Little Lake Creek Culvert Replacement 975,970.62$          1,033,027.42$        05/25/2019 05/24/2019 217,243.42$        66,996.88$          150,246.54$              Consultant MDOT 205,803.72$                     176,159.80$           29,643.92$                     75

58051-201074    Total 975,970.62$          1,033,027.42$        217,243.42$        66,996.88$          150,246.54$              205,803.72$                     176,159.80$           29,643.92$                     

58152-110616   
I-75 NB over Stony Creek and I-75 SB over Stony Creek are 

located in Frenchtown Township, Monroe Cou

Both of these structures will be replaced 

and widened to accommodate 12 ft 

shoulders, which will match the proposed 

roadway.

9,147,306.42$       9,075,522.28$        09/19/2018 09/17/2018 657,365.83$        120,791.28$        536,574.55$              MDOT MDOT 591,537.67$                     109,862.45$           481,675.22$                   75
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58152-110616   
4 bridge locations on I-75 between Dixie Highway and Hurd 

Road, Frenchtown Township, Monroe County.

Structure Replacement of I-75 over Sandy 

Creek. Deck replacement and structure 

widening of I-75 over Sandy Creek Road and 

1 railroad bridge.  Superstructure 

replacement of R01-58152.

19,204,814.84$     19,487,282.44$      09/19/2018 09/17/2018 1,247,186.32$     168,307.15$        1,078,879.17$           MDOT MDOT 1,127,485.73$                  219,330.64$           908,155.09$                   75

58152-110616   Dixie Highway to I-275

Reconstruct I-75, earthwork, raise grade of I-

75, concrete median barrier, drainage, 

geometric upgrades, signing, guardrail, 

reconstruct ramps at Dixie Highway  & 

Nadeau interchanges & Ramps A & B at I-

275 interchange, freeway lighting, ITS

73,437,983.31$     70,865,488.45$      09/19/2018 09/17/2018 5,191,145.04$     747,595.41$        4,443,549.63$           MDOT MDOT 7,774,811.06$                  3,577,626.50$        4,197,184.56$                23

58152-110616    Total 101,790,104.57$   99,428,293.17$      7,095,697.19$     1,036,693.84$     6,059,003.35$           9,493,834.46$                  3,906,819.59$        5,587,014.87$                

59012-117996   
1,215' (NB) and 1,436' (SB) south of M-46 (north junction) north 

to the Montcalm North County Line,

Crush and shape.  The scoping for this 

project was done under JN 117718.
5,970,614.34$       5,866,367.12$        06/01/2018 10/16/2017 407,483.53$        220,881.56$        186,601.97$              MDOT MDOT 461,522.71$                     412,163.00$           49,359.71$                     16

59012-117996    Total 5,970,614.34$       5,866,367.12$        407,483.53$        220,881.56$        186,601.97$              461,522.71$                     412,163.00$           49,359.71$                     

59012-126726   
(S09 of 59012) US-131 SB under M-82 & (S10 of 59012) US-131 

NB under M-82, Reynolds Township, Montca

Deep overlay, zone and fascia painting, pin 

& hanger replacement, substructure 

patching, concrete surface coating, clean 

drain exits and concrete approach 

replacement.  The scoping for this project 

was completed under JN 125843.

1,342,428.15$       1,389,041.88$        10/06/2018 05/08/2019 125,209.37$        125,209.37$        -$                            MDOT MDOT 315,638.32$                     196,200.60$           119,437.72$                   25

59012-126726    Total 1,342,428.15$       1,389,041.88$        125,209.37$        125,209.37$        -$                            315,638.32$                     196,200.60$           119,437.72$                   

59043-112278   
650' west of M-91 east to 600' west of Miles Road, in Cato and 

Belvidere Townships, Montcalm County.
Coldmill and HMA overlay. 831,584.55$          691,233.88$            10/01/2018 10/24/2018 126,411.16$        126,411.16$        -$                            MDOT MDOT 63,941.42$                       57,277.28$             6,664.14$                       9

59043-112278    Total 831,584.55$          691,233.88$            126,411.16$        126,411.16$        -$                            63,941.42$                       57,277.28$             6,664.14$                       

59051-112372   
74 feet south of Walnut Street north to 48 feet north of Cedar 

Street, in the City of Stanton, Montc

Cold mill, detail 8 joint repairs, HMA 

overlay and  ADA ramp upgrades.  The 

scoping for this project was completed 

under JN 128025.

541,821.69$          572,566.71$            09/14/2018 09/06/2018 42,585.07$          42,585.07$          -$                            MDOT MDOT 141,152.90$                     86,125.43$             55,027.47$                     8

59051-112372    Total 541,821.69$          572,566.71$            42,585.07$          42,585.07$          -$                            141,152.90$                     86,125.43$             55,027.47$                     

61000-132045   Various locations in the Muskegon TSC area.
HMA Crack Treatment with Fixed Price 

Variable Scope (FPVS) contract.
230,000.00$          204,025.68$            09/24/2018 09/24/2018 7,518.12$            7,518.12$            -$                            MDOT MDOT 8,005.52$                         8,005.52$                -$                                 2

61000-132045    Total 230,000.00$          204,025.68$            7,518.12$            7,518.12$            -$                            8,005.52$                         8,005.52$                -$                                 

61023-202331   
Maple Island Road east to Ravenna Road; in Egelston and 

Moorland townships, Muskegon County.

Milling and one course asphalt overlay, 

including shoulders.
1,623,414.71$       1,551,325.28$        06/03/2019 11/06/2018 4,967.70$            4,967.70$            -$                            MDOT MDOT 77,065.93$                       12,105.45$             64,960.48$                     8

61023-202331   
Ravenna Road east to 1,220' west of M-37/M-46 roundabout; in 

Moorland and Casnovia townships, Muske

Milling and one-course asphalt overlay, 

including shoulders.
1,570,747.55$       1,542,043.28$        06/03/2019 11/06/2018 6,701.39$            6,701.39$            -$                            MDOT MDOT 15,101.76$                       3,185.23$                11,916.53$                     8

61023-202331    Total 3,194,162.26$       3,093,368.56$        11,669.09$          11,669.09$          -$                            92,167.69$                       15,290.68$             76,877.01$                     

61074-110638   
(S01-61074) US-31 under Pontaluna Road, City of Norton Shores, 

Muskegon.

Shallow overlay, deck fascia replacement, 

barrier replacement, bearing paint, beam 

patching and epoxy injecting cracks, 

substructure repair, approach replacement, 

slope paving repairs, concrete surface 

coating.   Scoping for this project was 

completed under JN 117711.

988,634.66$          977,833.88$            09/19/2018 09/19/2018 153,708.17$        98,947.03$          54,761.14$                MDOT MDOT 135,417.94$                     118,363.47$           17,054.47$                     25

61074-110638   At Pontaluna Road; city of Norton Shores, Muskegon County

Project will widen the northbound and 

southbound off ramps from US-31 to 

Pontaluna Road to allow for right and left 

turns onto Pontaluna Road.

757,872.13$          773,679.28$            09/19/2018 09/19/2018 229,485.77$        213,487.23$        15,998.54$                MDOT MDOT 112,517.82$                     96,403.10$             16,114.72$                     14

61074-110638    Total 1,746,506.79$       1,751,513.16$        383,193.94$        312,434.26$        70,759.68$                247,935.76$                     214,766.57$           33,169.19$                     

62031-118166   
417' south of Commerce Street north to State Street, in the city 

of Grant, Newaygo County.

HMA inlay, drainage improvements.  The 

scoping for this project was done under JN 

117707.;417' south of Commerce Street 

north to State Street, in the city of Grant, 

Newaygo County.

1,540,753.29$       1,546,127.73$        05/31/2019 05/11/2019 460,230.98$        210,959.19$        249,271.79$              Consultant MDOT 226,390.17$                     148,061.33$           78,328.84$                     14

62031-118166    Total 1,540,753.29$       1,546,127.73$        460,230.98$        210,959.19$        249,271.79$              226,390.17$                     148,061.33$           78,328.84$                     

62031-132257   at State Street, Grant, Newaygo County
Traffic Signal Modernization to box span. 

Coordinate with JN 118166.
183,977.21$          199,022.83$            06/03/2019 06/03/2019 -$                      -$                      -$                            Consultant MDOT 6,613.25$                         3,244.76$                3,368.49$                       20

62031-132257    Total 183,977.21$          199,022.83$            -$                      -$                      -$                            6,613.25$                         3,244.76$                3,368.49$                       

62031-200549   
1,305' north of 128th Street north to 897' south of Commerce 

Street; State Street north to M-82 (Sou
Cold milling and asphalt overlay (2 inches). 1,121,094.54$       1,104,359.78$        05/31/2019 09/11/2018 13,065.73$          13,065.73$          -$                            MDOT MDOT 98,688.97$                       44,975.59$             53,713.38$                     10

62031-200549    Total 1,121,094.54$       1,104,359.78$        13,065.73$          13,065.73$          -$                            98,688.97$                       44,975.59$             53,713.38$                     

62032-201125   
0.27 miles north of 3 Mile Road north to the Newaygo/Lake 

County Line; in townships of Wilcox, Linc

Overband Crack Fill, Single Course Chip 

Seal, Fog Seal
1,383,267.95$       1,354,380.50$        07/25/2019 12,519.63$          12,519.63$          -$                            MDOT MDOT 122,578.78$                     105,641.49$           16,937.29$                     6

62032-201125    Total 1,383,267.95$       1,354,380.50$        12,519.63$          12,519.63$          -$                            122,578.78$                     105,641.49$           16,937.29$                     
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63000-129133   Oakland County Overhead Sign Upgrading 1,125,271.44$       1,169,756.23$        10/15/2018 12/21/2018 89,748.14$          50,935.26$          38,812.88$                MDOT Consultant 177,688.96$                     23,535.11$             154,153.85$                   15

63000-129133    Total 1,125,271.44$       1,169,756.23$        89,748.14$          50,935.26$          38,812.88$                177,688.96$                     23,535.11$             154,153.85$                   

63000-132741   Southfield, I-696 at Lahser.
Resurface existing carpool lot with 

microsurface and miscellaneous repairs.
122,269.74$          105,765.47$            05/10/2019 06/06/2019 6,694.30$            6,694.30$            -$                            MDOT Consultant 13,426.84$                       -$                         13,426.84$                     6

63000-132741    Total 122,269.74$          105,765.47$            6,694.30$            6,694.30$            -$                            13,426.84$                       -$                         13,426.84$                     

63000-201472   Region-wide Longitudinal pavement marking application 2,372,287.90$       2,124,057.42$        12/01/2018 12/05/2018 8,997.86$            8,997.86$            -$                            MDOT Consultant 142,987.41$                     18,118.29$             124,869.12$                   1

63000-201472    Total 2,372,287.90$       2,124,057.42$        8,997.86$            8,997.86$            -$                            142,987.41$                     18,118.29$             124,869.12$                   

63000-201474   Region-wide special pavement marking application 1,128,553.40$       1,033,784.10$        12/01/2018 12/04/2018 10,298.21$          10,298.21$          -$                            MDOT Consultant 137,847.85$                     12,907.14$             124,940.71$                   4

63000-201474    Total 1,128,553.40$       1,033,784.10$        10,298.21$          10,298.21$          -$                            137,847.85$                     12,907.14$             124,940.71$                   

63043-200025   Multiple Locations Regionwide

Longitudinal Joint Repairs using Mastic and 

modified microsurfacing, emerging 

technology material and techniques

3,644,224.43$       3,942,378.87$        10/13/2017 10/11/2018 52,760.66$          52,760.66$          -$                            MDOT Consultant 327,153.56$                     27,313.12$             299,840.44$                   3

63043-200025    Total 3,644,224.43$       3,942,378.87$        52,760.66$          52,760.66$          -$                            327,153.56$                     27,313.12$             299,840.44$                   

63052-127764   
US -24 (Telegraph Rd) between M-59 and James K. Boulevard in 

the cities of Pontiac and Waterford, O

Midblock pedestrian crosswalk installation 

including pavement markings, lighted 

signing, reflectors/delineators and raised 

pedestrian refuge island.;US -24 (Telegraph 

Rd) between M-59 and James K. Boulevard 

in the cities of Pontiac and Waterford, 

Oakland County

571,971.37$          610,012.42$            10/05/2018 08/26/2019 144,990.54$        39,001.62$          105,988.92$              MDOT Consultant 114,727.52$                     28,537.50$             86,190.02$                     7

63052-127764    Total 571,971.37$          610,012.42$            144,990.54$        39,001.62$          105,988.92$              114,727.52$                     28,537.50$             86,190.02$                     

63091-132117   
Loop to Harmon, in cities of Pontiac, Auburn Hills, and Orion 

Township, Oakland County

HMA Mill and Overlay and miscellaneous 

work;Loop to Harmon, in cities of Pontiac, 

Auburn Hills, and Orion Township, Oakland 

County

5,788,564.66$       4,928,096.81$        06/30/2019 07/23/2019 301,916.68$        256,566.92$        45,349.76$                MDOT Consultant 1,046,619.17$                  124,859.50$           921,759.67$                   6

63091-132117    Total 5,788,564.66$       4,928,096.81$        301,916.68$        256,566.92$        45,349.76$                1,046,619.17$                  124,859.50$           921,759.67$                   

63102-122582   
Z01& Z02-63102.  Two park-like Plaza structures over I-696 in 

Southfield and Oak Park.

Parapet wall repair, substructure repair, 

remove all material & equipment from play 

area, install new drainage system, and 

replace play equipment (assume in-kind).  

Work closely with local community during 

design & construction to minimize impacts 

to park users.  If any tree removal is 

required, it will be included in JN 124633, 

which will be let early so that tree removal 

can take place during the November-March 

timeframe to avoid possible impact to 

roosting bats.

28,145.00$            558,249.54$            09/30/2018 09/07/2018 81,310.92$          81,310.92$          -$                            MDOT Consultant 124,327.74$                     99,895.29$             24,432.45$                     25

63102-122582   
Z03-63102 park-like Plaza structure and Church Street over I-696 

in Oak Park

Remove all material above box beams 

(including road, parking lot, play 

equipment, light fixtures, soil), construct 

concrete slab over box beams, install 

waterproofing & drainage system, re-create 

park setting & landscaping & re-construct 

road & parking lot. Repair substructure.  

Trees to be removed under JN 124633, 

which will be let earlier so the work can 

take place in the winter and will not 

interfere with endangered bat roosting.

4,816,291.49$       5,844,820.70$        09/30/2018 09/07/2018 462,290.26$        336,963.81$        125,326.45$              Consultant Consultant 927,739.57$                     85,079.39$             842,660.18$                   25

63102-122582    Total 4,844,436.49$       6,403,070.24$        543,601.18$        418,274.73$        125,326.45$              1,052,067.31$                  184,974.68$           867,092.63$                   

63112-108096   
M-24 at Harmon Road, Aurburn Hills, Oakland TSC, Oakland 

County.

Replace Signal with Box Span Signal, Extend 

Indirect Left Turjn Storage Lane, and Install 

transverse Rumble Strips.

899,824.80$          782,415.02$            10/01/2018 10/01/2018 114,381.12$        51,164.45$          63,216.67$                Consultant Consultant 79,623.55$                       0.00$                       79,623.55$                     12

63112-108096   Harmon Road to south of Goldengate Avenue (end of divided) Mill and Resurface 32,732,501.66$     34,442,660.56$      10/01/2018 10/01/2018 4,057,522.26$     651,897.00$        3,405,625.26$           Consultant Consultant 4,179,886.07$                  738,247.41$           3,441,638.66$                11

63112-108096    Total 33,632,326.46$     35,225,075.58$      4,171,903.38$     703,061.45$        3,468,841.93$           4,259,509.62$                  738,247.41$           3,521,262.21$                

63173-200002   
I-75 NB at Davisburg Rest Area.  Springfield township, Oakland 

County.

New Portable Intermittent Truck Weigh 

Station.
129,814.00$          117,079.80$            10/12/2018 09/18/2018 22,775.58$          7,470.04$            15,305.54$                Consultant Consultant 25,439.97$                       2,015.27$                23,424.70$                     10

63173-200002    Total 129,814.00$          117,079.80$            22,775.58$          7,470.04$            15,305.54$                25,439.97$                       2,015.27$                23,424.70$                     

63174-115576-2 from north of Coolidge Road to South Boulevard Reconstruct and Widen 90,870,500.00$     88,739,727.89$      06/30/2018 11/20/2018 6,333,650.96$     334,521.37$        5,999,129.59$           Consultant MDOT 8,155,290.78$                  6,424,645.98$        1,730,644.80$                26

63174-115576-2  Total 90,870,500.00$     88,739,727.89$      6,333,650.96$     334,521.37$        5,999,129.59$           8,155,290.78$                  6,424,645.98$        1,730,644.80$                
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63174-120422   
I-75 from Clinton River Trail to M-59  and M-59 between MLK 

and Opdyke Road
Install Fiber Optic Cable and ITS devices 496,274.73$          496,295.88$            10/15/2018 10/15/2018 223,966.18$        71,499.87$          152,466.31$              Consultant Consultant 225,298.31$                     51,187.92$             174,110.39$                   20

63174-120422    Total 496,274.73$          496,295.88$            223,966.18$        71,499.87$          152,466.31$              225,298.31$                     51,187.92$             174,110.39$                   

63191-112221   
S01-63191: Meadowbrook Rd over I-96 in the City of Novi, 

Oakland County  S02-63191: Haggerty Rd over

Epoxy Overlay, Deck Patch, Rail Repair, 

Substructure Repair, Joint Replacement, 

Steel Repair

2,253,938.38$       2,110,198.49$        09/19/2018 09/14/2018 62,406.78$          62,406.78$          -$                            MDOT MDOT 290,526.04$                     200,671.82$           89,854.22$                     15

63191-112221   
Lahser Road to E. of I-275, in City of Farmington Hills and 

Southfield, Oakland County
Concrete Pavement Restoration 3,019,346.55$       3,018,850.40$        09/19/2018 09/14/2018 -$                      -$                      -$                            MDOT MDOT 141,436.33$                     69,321.71$             72,114.62$                     5

63191-112221   
M-5; Grand River to I-696, in City of Fermington Hills, in Oakland 

County

MITS Expansion (CCTV, DMS, MVDS, 

COMMS)
534,762.38$          633,056.60$            09/19/2018 09/14/2018 -$                      -$                      -$                            Consultant MDOT 60,571.29$                       60,571.29$             -$                                 20

63191-112221   
from north of 5 Mile Road to I-696/I-96/M-5 interchange 

including interchange ramps in Cities of Liv

Concrete Pavement Inlay, HMA Overlay ML 

Shoulders, drainage improvements, and 

other miscellaneous work

66,273,794.97$     66,456,619.64$      09/19/2018 09/14/2018 4,298,186.70$     2,034,181.56$     2,264,005.14$           MDOT MDOT 6,883,765.98$                  3,160,237.03$        3,723,528.95$                8

63191-112221   
S06-63191: TURNING ROADWAY C (I-696) over I-96 & I-275 in 

the City of Farmington Hills, Oakland Coun

Deep Overlay, Deck Patch, Substructure 

Repair, Approach Reconstruction, Guardrail 

Repair

1,295,462.31$       1,100,500.11$        09/19/2018 09/14/2018 12,682.10$          12,682.10$          -$                            MDOT MDOT 188,880.13$                     98,849.91$             90,030.22$                     25

63191-112221   
I-96 at I-696 Interchange, City of Farmington Hills, Oakland 

County
Install CCTV (Blind Spot Project) 251,630.03$          229,835.19$            09/19/2018 09/14/2018 -$                      -$                      -$                            Consultant MDOT 33,544.36$                       29,215.46$             4,328.90$                       20

63191-112221   Node 11(I-275/I-96) to Node 7 (I-696/M-5) (7 Miles).

Fill conduit on backbone with fiber - Phase 

2.  Install fiber optic cable in existing 

conduit and install conduit with fiber optic 

cable where needed

1,480,350.37$       1,839,896.68$        09/19/2018 09/14/2018 1,348,753.81$     52,949.08$          1,295,804.73$           Consultant MDOT 638,687.49$                     555,039.06$           83,648.43$                     20

63191-112221    Total 75,109,284.99$     75,388,957.11$      5,722,029.39$     2,162,219.52$     3,559,809.87$           8,237,411.62$                  4,173,906.28$        4,063,505.34$                

64012-126485   
US-31 north to Wythe Street; in village of Pentwater, Pentwater 

and Weare townships, Oceana County.

Cold mill, miscellaneous concrete 

pavement repairs and HMA overlay.  The 

scoping for this project was completed 

under JN 125845.;US-31 north to Wythe 

Street; in village of Pentwater, Pentwater 

and Weare townships, Oceana County.

743,931.11$          915,846.66$            06/03/2019 05/23/2019 9,941.52$            9,941.52$            -$                            MDOT MDOT 85,418.58$                       51,965.11$             33,453.47$                     10

64012-126485    Total 743,931.11$          915,846.66$            9,941.52$            9,941.52$            -$                            85,418.58$                       51,965.11$             33,453.47$                     

64015-122642   
NB: 3,385' north of Shelby Road north to Polk Road, in Shelby 

and Hart Townships, Oceana County. SB

HMA Surface Remove, Asphalt Stabilized 

Crack Relief Layer (ASCRL), HMA overlay, 

guardrail, and drainage improvements.   

The scoping for this project was done under 

JN 128038.

10,712,285.73$     10,669,378.88$      06/03/2019 07/11/2019 179,246.10$        153,891.66$        25,354.44$                MDOT MDOT 849,275.18$                     640,103.18$           209,172.00$                   14

64015-122642    Total 10,712,285.73$     10,669,378.88$      179,246.10$        153,891.66$        25,354.44$                849,275.18$                     640,103.18$           209,172.00$                   

64022-128604   
(64022-C02) M-20 over the Gillon Lake Drain, in Ferry Township, 

Oceana County.

Culvert replacement, minor scour 

countermeasures, folded steel plate girder 

pilot project.;(64022-C02) M-20 over the 

Gillon Lake Drain, in Ferry Township, 

Oceana County.

604,220.91$          597,853.90$            06/03/2019 11/20/2018 171,149.17$        123,583.33$        47,565.84$                Consultant MDOT 58,751.56$                       21,752.24$             36,999.32$                     75

64022-128604    Total 604,220.91$          597,853.90$            171,149.17$        123,583.33$        47,565.84$                58,751.56$                       21,752.24$             36,999.32$                     

65041-125856   
from the south Ogemaw County line northerly to Cook Road, 

Ogemaw County.
Unbonded concrete overlay 21,837,388.38$     21,465,021.30$      05/18/2018 06/08/2018 857,718.18$        193,445.55$        664,272.63$              Consultant MDOT 2,297,598.39$                  1,189,763.43$        1,107,834.96$                21

65041-125856    Total 21,837,388.38$     21,465,021.30$      857,718.18$        193,445.55$        664,272.63$              2,297,598.39$                  1,189,763.43$        1,107,834.96$                

65041-131648   
Northbound I-75 from Ski Park Road to the Ogemaw west 

county line
Diamond Grinding and Concrete Repairs 779,064.90$          1,203,073.17$        07/12/2018 08/28/2018 8,269.78$            8,269.78$            -$                            MDOT MDOT 146,431.58$                     37,321.15$             109,110.43$                   5

65041-131648    Total 779,064.90$          1,203,073.17$        8,269.78$            8,269.78$            -$                            146,431.58$                     37,321.15$             109,110.43$                   

66012-126586   Ishpeming TSC Non-freeway signing upgrade 638,276.47$          612,007.30$            10/26/2018 08/15/2018 343,832.75$        63,863.69$          279,969.06$              Consultant MDOT 44,508.51$                       44,415.42$             93.09$                             15

66012-126586    Total 638,276.47$          612,007.30$            343,832.75$        63,863.69$          279,969.06$              44,508.51$                       44,415.42$             93.09$                             

66013-128943   
M-64 & M-38 over Ontonagon River (B12-66013, Structure # 

13265) in Ontonagon.  This is a "big bridge

Epoxy overlay, deck patch, joint replace, 

substructure repair, end diaphragm repair, 

CSC

1,201,127.21$       1,183,178.43$        09/14/2018 11/15/2018 111,163.92$        111,163.92$        -$                            MDOT MDOT 155,138.81$                     127,341.83$           27,796.98$                     15

66013-128943    Total 1,201,127.21$       1,183,178.43$        111,163.92$        111,163.92$        -$                            155,138.81$                     127,341.83$           27,796.98$                     

67000-200573   
US-10 (Reed City) north to McKinley Road (south of Leroy); in 

Richmond, Lincoln and Leroy townships

Construct new non-motorized path on 

abandoned railroad grade;  Repair existing 

wing walls and add r

1,785,238.32$       1,724,082.50$        06/03/2019 08/31/2018 -$                      -$                      -$                            MDOT 57,529.57$                       14,517.55$             43,012.02$                     14

67000-200573    Total 1,785,238.32$       1,724,082.50$        -$                      -$                      -$                            57,529.57$                       14,517.55$             43,012.02$                     

67022-131667   
575 feet west of M-66 east to 1,662 feet west of the Osceola 

East County Line; in Orient and Sylvan

Cold mill, HMA overlay.  The scoping for 

this project was completed under JN 

128033.

544,035.22$          518,603.56$            10/20/2018 11/21/2018 18,468.67$          18,468.67$          -$                            MDOT MDOT 55,246.46$                       47,695.84$             7,550.62$                       8

67022-131667    Total 544,035.22$          518,603.56$            18,468.67$          18,468.67$          -$                            55,246.46$                       47,695.84$             7,550.62$                       

67031-131677   
Osceola South County Line north to US-10; in Orient Township, 

Osceola County.

Overband crack fill, single course chip seal 

and fog seal.  The scoping for this project 

was completed under JN 128025.

451,161.82$          458,285.09$            06/22/2018 07/16/2018 24,117.48$          24,117.48$          -$                            MDOT MDOT 70,178.86$                       50,661.96$             19,516.90$                     5
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67031-131677   
243 feet north of US-10 north to 576 feet south of 15 Mile Road, 

in Sylvan and Middle Branch townshi

Overband crack fill, single course chip seal, 

fog seal and shoulder gravel.  The scoping 

for this project was completed under JN 

128025.

629,114.73$          637,918.61$            06/22/2018 07/16/2018 9,073.49$            9,073.49$            -$                            MDOT MDOT 37,514.00$                       21,636.03$             15,877.97$                     5

67031-131677    Total 1,080,276.55$       1,096,203.70$        33,190.97$          33,190.97$          -$                            107,692.86$                     72,297.99$             35,394.87$                     

67111-128725   
Church Street north to US-10; in city of Reed City, Osceola 

County.

Cold mill, detail 8 joint repairs, HMA 

overlay and  ADA ramps.  The scoping for 

this project was done under JN 126072.

942,870.82$          901,778.65$            10/01/2018 06/01/2019 142,818.48$        142,818.48$        -$                            MDOT MDOT 264,452.26$                     203,069.08$           61,383.18$                     14

67111-128725    Total 942,870.82$          901,778.65$            142,818.48$        142,818.48$        -$                            264,452.26$                     203,069.08$           61,383.18$                     

68041-131763   Various Locations in the Alpena TSC HMA Crack Treatment 430,606.76$          426,972.40$            09/21/2018 09/19/2018 12,531.20$          12,531.20$          -$                            MDOT MDOT 49,577.99$                       45,637.63$             3,940.36$                       1

68041-131763    Total 430,606.76$          426,972.40$            12,531.20$          12,531.20$          -$                            49,577.99$                       45,637.63$             3,940.36$                       

69014-131792   
from I-75BL to south of M-32 and from M-32 to south of 

Sturgeon Valley Rd, Otsego County and I-75 fr

Multiple Course Micro-Surfacing and Cape 

Seal
2,637,464.00$       2,586,090.62$        08/14/2018 08/15/2018 14,929.51$          14,929.51$          -$                            MDOT MDOT 115,426.96$                     20,459.42$             94,967.54$                     6

69014-131792    Total 2,637,464.00$       2,586,090.62$        14,929.51$          14,929.51$          -$                            115,426.96$                     20,459.42$             94,967.54$                     

69023-201475   Region-wide Longitudinal pavement marking application 1,484,307.06$       1,433,328.47$        11/30/2018 10/24/2018 1,849.91$            1,849.91$            -$                            MDOT MDOT 134,474.58$                     134,290.42$           184.16$                           1

69023-201475    Total 1,484,307.06$       1,433,328.47$        1,849.91$            1,849.91$            -$                            134,474.58$                     134,290.42$           184.16$                           

69023-201477   Region-wide Special pavement marking application 212,777.50$          204,662.65$            11/30/2018 10/29/2018 1,119.28$            1,119.28$            -$                            MDOT MDOT 24,892.92$                       21,011.29$             3,881.63$                       4

69023-201477    Total 212,777.50$          204,662.65$            1,119.28$            1,119.28$            -$                            24,892.92$                       21,011.29$             3,881.63$                       

70013-113391   
Approximately 700' north and south of Barry Street; in Olive 

Township, Ottawa County

Removal of existing crossover and addition 

of indirect left/right turn lanes
346,702.82$          371,085.23$            06/03/2019 06/03/2019 125,622.07$        125,622.07$        -$                            MDOT MDOT 68,779.58$                       64,077.59$             4,701.99$                       14

70013-113391    Total 346,702.82$          371,085.23$            125,622.07$        125,622.07$        -$                            68,779.58$                       64,077.59$             4,701.99$                       

70023-201572   
1000 feet west of Homestead Drive east to 500 feet east of the I-

196 westbound exit ramp; in the ci

Weave/merge lane addition and 

intersection improvements at Homestead 

Drive and Main Avenue.

1,362,347.20$       1,595,797.68$        06/03/2019 05/31/2019 -$                      -$                      -$                            MDOT MDOT 163,330.25$                     110,263.57$           53,066.68$                     14

70023-201572   
200' east of 88th Avenue east to I-196 (WB) off-ramp, including 

the I-196 (WB) off-ramp to I-196 (B

I-196 (WB) off-ramp to I-196 (BL):  Ramp 

modification to provide dual right turn 

lanes and single left turn lane.  I-196 (BL): 

Reconfigure existing boulevard to a six-lane 

roadway, intersection modifications to 

allow for direct left turns and add a new 

north leg to the 84th Avenue intersection.

5,129,708.71$       5,263,573.23$        06/03/2019 05/31/2019 -$                      -$                      -$                            MDOT MDOT 654,146.54$                     282,051.60$           372,094.94$                   14

70023-201572    Total 6,492,055.91$       6,859,370.91$        -$                      -$                      -$                            817,476.79$                     392,315.17$           425,161.62$                   

70024-123333   
32nd Avenue east to Ottawa/Kent County Line; in city of 

Hudsonville, Georgetown and Jamestown Towns

Construct temporary median cross-overs 

and shoulder widening to maintain traffic 

for the reconstruction of I-196 WB (JN 

118618).  The scoping for this project was 

done under JN 122168.

1,734,955.38$       2,277,397.64$        06/03/2019 05/03/2019 -$                      -$                      -$                            Consultant MDOT 196,546.84$                     135,171.01$           61,375.83$                     1

70024-123333    Total 1,734,955.38$       2,277,397.64$        -$                      -$                      -$                            196,546.84$                     135,171.01$           61,375.83$                     

70024-202765   
Byron Road east to 32nd Avenue; in Zeeland and Jamestown 

townships and the city of Hudsonville, Ott

Work on this project will include cold 

milling and a one course overlay from 64th 

Avenue east to 32nd Avenue on the outside 

lane with an overlay in the passing lane 

where needed.  From Bryon Road east to 

64th Avenue there will be minor overlay 

and surface cold milling and overlay where 

determined in design and as coordinated 

with Robert Green, MDOT's Capital 

Preventive Maintenance Engineer.

1,825,561.75$       2,014,591.07$        06/03/2019 06/03/2019 30,960.04$          30,960.04$          -$                            MDOT MDOT 111,434.95$                     53,314.89$             58,120.06$                     4

70024-202765    Total 1,825,561.75$       2,014,591.07$        30,960.04$          30,960.04$          -$                            111,434.95$                     53,314.89$             58,120.06$                     

70025-128123   
Jackson Street east to the East Branch of Rush Creek, including 

the WB to 8th Avenue off-ramp and t

Asphalt reconstruction.  The scoping for this 

project was done under JN 126603.
8,657,398.67$       8,809,045.13$        11/01/2018 05/31/2019 678,521.24$        141,692.69$        536,828.55$              Consultant MDOT 1,178,190.74$                  624,298.46$           553,892.28$                   14

70025-128123    Total 8,657,398.67$       8,809,045.13$        678,521.24$        141,692.69$        536,828.55$              1,178,190.74$                  624,298.46$           553,892.28$                   

70041-200671   
US-31 east to 635' west of M-231; in Grand Haven and Robinson 

townships, Ottawa County.
Cold milling and one course asphalt overlay. 649,442.00$          627,833.75$            10/22/2018 06/27/2018 10,324.13$          10,324.13$          -$                            MDOT MDOT 40,493.05$                       23,922.51$             16,570.54$                     8

70041-200671    Total 649,442.00$          627,833.75$            10,324.13$          10,324.13$          -$                            40,493.05$                       23,922.51$             16,570.54$                     

71021-131749   
M-68 from 400' east of Glasier Road to easterly to Curtis Road 

and  M-211 from 300' north of Cedar
Mill and One Course HMA Overlay 3,191,923.85$       2,824,991.83$        09/20/2019 08/14/2019 5,540.81$            5,540.81$            -$                            MDOT MDOT 110,940.40$                     109,199.06$           1,741.34$                       10

71021-131749    Total 3,191,923.85$       2,824,991.83$        5,540.81$            5,540.81$            -$                            110,940.40$                     109,199.06$           1,741.34$                       

71071-201114   
US-23 from the S. Presque Isle County line to County Road 638; 

US-23 from State Park Road to Ocqueo
Single Course Chip Seal with Fog Seal 1,737,848.29$       1,696,363.48$        07/12/2019 07/12/2019 12,794.16$          12,794.16$          -$                            MDOT MDOT 52,642.00$                       23,804.55$             28,837.45$                     6

71071-201114    Total 1,737,848.29$       1,696,363.48$        12,794.16$          12,794.16$          -$                            52,642.00$                       23,804.55$             28,837.45$                     
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72013-202635   US-127; Roscommon SCL to M-55; Muskegon River to I-75
Culvert lining; One culvert 500' south of 

Roscommon NCL will need to be replaced
523,312.50$          570,142.70$            11/02/2018 05/15/2019 11,926.06$          11,926.06$          -$                            MDOT MDOT 65,990.14$                       54,984.03$             11,006.11$                     10

72013-202635    Total 523,312.50$          570,142.70$            11,926.06$          11,926.06$          -$                            65,990.14$                       54,984.03$             11,006.11$                     

72061-119051   
Southern Exit for Roscommon, M-18 over I-75, "Roscommon Rd" 

I-75 BL

Concrete Overlay - Deep,Complete Paint, 

P&H Replacement with joint replacement, 

FD Deck patching

1,399,275.21$       1,376,697.73$        11/02/2018 05/21/2019 195,012.63$        150,152.42$        44,860.21$                MDOT MDOT 365,167.24$                     323,190.02$           41,977.22$                     25

72061-119051    Total 1,399,275.21$       1,376,697.73$        195,012.63$        150,152.42$        44,860.21$                365,167.24$                     323,190.02$           41,977.22$                     

72061-131786   
from north of Maple Valley Rd to just north of M-18/I-75BL, 

Roscommon County
Multiple Course Micro-Surface 2,767,347.80$       2,760,677.87$        10/09/2018 10/24/2018 12,461.75$          12,461.75$          -$                            MDOT MDOT 102,469.56$                     45,046.17$             57,423.39$                     6

72061-131786    Total 2,767,347.80$       2,760,677.87$        12,461.75$          12,461.75$          -$                            102,469.56$                     45,046.17$             57,423.39$                     

73000-127503   Various locations throughout the Bay Region.

Systemic safety improvements (i.e. rumble 

strips, reflective markers, delineation, 

etc...)

179,311.90$          167,314.10$            11/09/2018 04/10/2019 50,551.69$          50,551.69$          -$                            MDOT MDOT 50,243.03$                       50,179.19$             63.84$                             5

73000-127503    Total 179,311.90$          167,314.10$            50,551.69$          50,551.69$          -$                            50,243.03$                       50,179.19$             63.84$                             

73000-132686   Various locations throughout the Bay Region.
Installation of median, guardrail, wrong 

way, and curve delineation.
227,374.40$          238,467.40$            11/15/2018 09/20/2018 22,372.00$          22,372.00$          -$                            MDOT MDOT 58,503.24$                       58,503.24$             -$                                 15

73000-132686    Total 227,374.40$          238,467.40$            22,372.00$          22,372.00$          -$                            58,503.24$                       58,503.24$             -$                                 

73000-201462   Region-wide Longitudinal pavement marking application 2,084,435.00$       2,082,186.77$        12/01/2018 12/07/2018 18,044.91$          18,044.91$          -$                            MDOT MDOT 255,695.33$                     35,847.60$             219,847.73$                   1

73000-201462    Total 2,084,435.00$       2,082,186.77$        18,044.91$          18,044.91$          -$                            255,695.33$                     35,847.60$             219,847.73$                   

73000-201466   Region-wide special pavement marking application 299,967.50$          296,691.38$            11/15/2018 10/25/2018 3,827.89$            3,827.89$            -$                            MDOT MDOT 94,371.78$                       60,862.44$             33,509.34$                     4

73000-201466    Total 299,967.50$          296,691.38$            3,827.89$            3,827.89$            -$                            94,371.78$                       60,862.44$             33,509.34$                     

73021-113234   3rd Street to Stuart Street in City of Chesaning
One Course HMA Overlay, Sidewalk Ramp 

ADA reconstruction
858,654.50$          755,718.09$            09/19/2018 09/19/2018 66,716.21$          66,716.21$          -$                            MDOT MDOT 38,844.41$                       10,528.55$             28,315.86$                     9

73021-113234   73021-C10: M-57 over Branch of Deer Creek in Saginaw County

73021-C10: Culvert Replacement, Scour 

Countermeasures, Roadway work 

(Approaches) Scoping for this

655,047.59$          603,102.72$            09/19/2018 09/19/2018 386,854.27$        366,396.42$        20,457.85$                MDOT MDOT 214,747.01$                     155,946.29$           58,800.72$                     75

73021-113234   73021-B02, M-57 over Shiawassee River, Saginaw County Bridge Replacement 4,342,008.82$       4,450,655.21$        09/19/2018 09/19/2018 682,628.92$        591,627.35$        91,001.57$                MDOT MDOT 794,044.26$                     665,742.14$           128,302.12$                   75

73021-113234    Total 5,855,710.91$       5,809,476.02$        1,136,199.40$     1,024,739.98$     111,459.42$              1,047,635.68$                  832,216.98$           215,418.70$                   

73051-110522   Fry Road to Hess Road in Saginaw County Mill and One Course HMA Overlay 1,196,359.57$       1,314,297.51$        09/19/2018 09/19/2018 11,034.89$          11,034.89$          -$                            MDOT MDOT 243,799.32$                     156,499.66$           87,299.66$                     9

73051-110522   
73051-C04, M-13 over Messner Drain, Saginaw County73051-

B02, M-13 over Milks Drain, Saginaw County

73051-C04: Culvert replacement, 

approaches, riprap73051-B02: Bridge 

replacement, approaches, riprapScoping for 

this project was done under job number 

110639

1,089,792.86$       1,096,875.78$        09/19/2018 09/19/2018 268,498.74$        187,337.76$        81,160.98$                MDOT MDOT 161,581.03$                     114,252.90$           47,328.13$                     75

73051-110522   73051-B03: M-13 over Koepke Drain in Saginaw County

Structure is being removed and replaced 

with a 48" culvert. Scoping for this project 

was done unde

171,680.65$          180,916.56$            09/19/2018 09/19/2018 34,698.35$          34,698.35$          -$                            MDOT MDOT 23,390.02$                       927.66$                   22,462.36$                     75

73051-110522   
73051-B01, M-13 over Savage Drain  73051-B06, M-13 over Cole 

Drain  73051-B07, M-13 over Cass River

73051-B01: Epoxy overlay, deck patches, 

crack sealing, end joint resealing, 

approaches, C&G replacement, concrete T-

beam repairs, substr repairs, scour 

countermeasures, CSC  73051-B06: Epoxy 

overlay, deck crack and end joint resealing, 

approaches, C&G, full paint, substr repairs, 

scour countermeasures, CSC  73051-B07: 

Epoxy overlay, FD patches, deck crack seal, 

fascia patches, end joint resealing, steel 

repairs, scour countermeasures

414,737.33$          408,242.41$            09/19/2018 09/19/2018 120,821.49$        120,821.49$        -$                            MDOT MDOT 71,292.92$                       16,516.24$             54,776.68$                     15

73051-110522   73051-B04: M-13 over Flint River in Saginaw County
Bridge Replacement  Scoping for this 

project was done under job number 109068
6,612,378.89$       7,365,618.02$        09/19/2018 09/19/2018 858,948.00$        680,879.42$        178,068.58$              MDOT MDOT 892,697.38$                     660,853.77$           231,843.61$                   75

73051-110522   73051-B05: M-13 over Birch Run Outlet Drain in Saginaw County
Bridge Replacement  Scoping for this 

project was done under job number 109068
3,183,259.70$       3,049,281.95$        09/19/2018 09/19/2018 350,449.02$        325,191.48$        25,257.54$                MDOT MDOT 330,487.85$                     217,191.02$           113,296.83$                   75

73051-110522    Total 12,668,209.00$     13,415,232.23$      1,644,450.49$     1,359,963.39$     284,487.10$              1,723,248.52$                  1,166,241.25$        557,007.27$                   

73075-132103   Midland Road to US-10 Cape Seal 1,238,242.50$       1,228,948.20$        09/07/2018 09/04/2018 43,489.73$          43,489.73$          -$                            MDOT MDOT 48,113.43$                       48,081.77$             31.66$                             7

73075-132103    Total 1,238,242.50$       1,228,948.20$        43,489.73$          43,489.73$          -$                            48,113.43$                       48,081.77$             31.66$                             

73091-200021   
G03 of 73091; Lake State and M-13 crossing (NI# 232821V) in 

the city of Saginaw in Saginaw County.

Maintenance of traffic via detour and 

roadway approach paving to facilitate 

railroad crossing reconstruction.

56,704.41$            109,128.35$            08/24/2018 05/22/2018 4,243.31$            4,243.31$            -$                            MDOT MDOT 7,994.47$                         4,817.69$                3,176.78$                       15

73091-200021    Total 56,704.41$            109,128.35$            4,243.31$            4,243.31$            -$                            7,994.47$                         4,817.69$                3,176.78$                       

73112-90238    
I-675 North Junction northerly to the 200 feet north of Crane 

Road, Saginaw County

Concrete reconstruction with median 

barrier wall and drainage enclosure, safety 

improvements.  (To

18,896,688.48$     17,973,179.10$      09/20/2018 05/18/2018 2,026,433.21$     523,023.25$        1,503,409.96$           MDOT MDOT 2,007,581.15$                  1,452,839.58$        554,741.57$                   26
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73112-90238    
I-75 NB (B02-1) and I-75 SB (B02-2) over Kochville Drain, in 

Kochville Township, Saginaw County

Superstructure replacement, and widening 

(B02-2).
1,365,439.18$       1,373,281.61$        09/20/2018 05/18/2018 201,091.52$        201,091.52$        -$                            MDOT 435,103.24$                     331,625.96$           103,477.28$                   60

73112-90238    
73101-B02, I-675 NB Ramp to I-75 NB over Kochville Drain, 

Saginaw County

Epoxy overlay, full depth deck patching, 

railing replacement, full paint, and concrete 

surface coating

222,873.40$          216,991.14$            09/20/2018 05/18/2018 33,204.08$          33,204.08$          -$                            MDOT MDOT 16,423.67$                       16,423.67$             -$                                 15

73112-90238    
73112-S03, Crane Road over I-75  09303-B01, Two Mile Road 

over Goetz Drain

Bridge removal and obliteration of roadway 

of Crane Road at I-75.    Bridge replacement  

at Goetz Drain, Venoy & 2 Mile county road 

improvements as mitigation for Crane Road 

removal.

2,448,001.98$       2,397,428.56$        09/20/2018 05/18/2018 141,885.52$        141,885.52$        -$                            MDOT MDOT 180,970.07$                     145,837.19$           35,132.88$                     75

73112-90238     Total 22,933,003.04$     21,960,880.41$      2,402,614.33$     899,204.37$        1,503,409.96$           2,640,078.13$                  1,946,726.40$        693,351.73$                   

74032-200541   M-19 from M-46 to the Huron County Line HMA one course overlay 3,213,124.06$       2,906,329.10$        11/10/2018 11/08/2018 37,906.38$          37,906.38$          -$                            MDOT Consultant 186,540.94$                     28,006.72$             158,534.22$                   8

74032-200541    Total 3,213,124.06$       2,906,329.10$        37,906.38$          37,906.38$          -$                            186,540.94$                     28,006.72$             158,534.22$                   

74071-113232   74071-B01: M-25 over Mill Creek in Sanilac County

Bridge Replacement, Scour 

Countermeasures and Approach 

replacement  Scoping for this project was 

done under job number 110641

2,542,756.35$       2,448,917.71$        09/19/2018 09/19/2018 433,730.62$        301,101.70$        132,628.92$              MDOT Consultant 373,920.32$                     39,598.00$             334,322.32$                   75

74071-113232    Total 2,542,756.35$       2,448,917.71$        433,730.62$        301,101.70$        132,628.92$              373,920.32$                     39,598.00$             334,322.32$                   

75031-122778   
G01 of 75031 (NI# 693 880 U) the railroad crossing of Canadian 

National Railway/Wisconsin Central Lt

CN/WCL signal forces will install new 12" 

LED lenses with new associated circuitry.  

They will also upgrade signage at the 

crossing and repair sidewalk next to the 

crossing.

38,712.00$            18,707.10$              08/31/2018 -$                      -$                      -$                            CN Railroad CN Railroad 514.79$                             514.79$                   -$                                 10

75031-122778    Total 38,712.00$            18,707.10$              -$                      -$                      -$                            514.79$                             514.79$                   -$                                 

77023-103342   I-69 from Taylor Road to Range Road, St Clair County One course HMA mill & resurface 1,881,020.32$       1,772,019.37$        09/14/2018 08/21/2018 47,725.13$          47,725.13$          -$                            MDOT Consultant 174,978.30$                     5,994.56$                168,983.74$                   9

77023-103342   I-69 at Wadhams Road Port Huron Facility Lot No. 977003
Resurface lot, signs, striping, border 

maintenance
32,167.92$            30,595.38$              09/14/2018 08/21/2018 10,693.46$          10,693.46$          -$                            MDOT Consultant 11,191.10$                       6,181.28$                5,009.82$                       10

77023-103342   I-69 at M-19 Emmett Facility Lot No. 977006
Resurface lot, signs, striping, border 

maintenance
52,700.64$            51,729.74$              09/14/2018 08/21/2018 14,882.17$          14,882.17$          102,062.61$              MDOT Consultant 6,495.26$                         -$                         6,495.26$                       10

77023-103342    Total 1,965,888.88$       1,854,344.49$        73,300.76$          73,300.76$          102,062.61$              192,664.66$                     12,175.84$             180,488.82$                   

77023-80912    I-69 from Wales Center Road to M-19 (EB only) Reconstruct 13,748,237.23$     13,340,594.02$      09/19/2017 09/19/2017 1,182,590.35$     1,182,590.35$     -$                            Consultant 2,160,334.19$                  469,351.02$           1,690,983.17$                26

77023-80912    
I-69; from M-19 to I-94/I-69 interchange, St. Clair County, Metro 

Region

ITS Expansion including communications, 

cameras, dynamic message signs, and 

detection for traffic monitoring and to 

provide real time traffic information in 

order to keep traffic moving to reduce 

congestion on the corridor and to improve 

traffic flow characteristics, such as speed, 

to reduce emissions rates.

3,689,617.33$       3,763,881.32$        09/19/2017 09/19/2017 796,430.44$        82,673.55$          713,756.89$              Consultant Consultant 796,988.08$                     124,944.46$           672,043.62$                   20

77023-80912    

S10-77023: Barth Road (Taylor) over I-69 in the City of Kimball, 

St. Clair B03-77023:  I-69 EB over Pine River; C01-77023: I-69 

over Riley-Wales Draing; C02-77023: I-69 EB over Burt Drain; C03-

77023: I-69 WB over Burt Drain (St Clair County)

S10-77023: Superstructure Replacement, 

Substructure Repair, Approach Work B03-

77023: Deep overlay, joint replacement, full 

painting, pin and hanger replacement, 

approach C01-77023: Culvert replacement 

C02-77023: Culvert replacement C03-

77023: Culvert replacement

6,936,049.97$       6,414,535.21$        09/19/2017 09/19/2017 167,286.82$        167,286.82$        -$                            MDOT Consultant 519,240.78$                     63,843.61$             455,397.17$                   60

77023-80912    
I-69 over Pine River, South Branch Pine River (Moore Creek)  and 

GTW RR, St Clair County, MI

B01-77023: Epoxy Overlay, Joint 

Replacement, Approaches, Substructure 

Patching, Sediment Removal and Concrete 

Surface Coating.  B02-77023: Epoxy Overlay, 

Deck Patching, Joint Replacement, 

Approaches, Rail Patching, Substructure 

Patching, Sediment Removal.  B04-77023: 

Epoxy Overlay, Joint Replacement, P&H 

Replace, Approaches, Painting.  R05-77023: 

Superstructure Repair, Epoxy Overlay, Joint 

Replacement, Rail Patching, P&H, Zone 

Paint, Slope Protection Repairs and 

Approaches  R06-77023: Superstruc

1,978,288.01$       1,962,475.93$        09/19/2017 09/19/2017 108,258.14$        108,258.14$        -$                            MDOT Consultant 273,397.66$                     8,914.86$                264,482.80$                   15

77023-80912    
I-69 from Taylor Road to Wales Center Rd - Eastbound only, 

including the EB ramps at each interchange

Reconstruct, CON phase only. PE is being 

paid out of JN 88151.
21,013,284.33$     20,113,762.25$      09/19/2017 09/19/2017 1,783,004.65$     1,783,004.65$     -$                            MDOT Consultant 2,282,653.61$                  231,688.35$           2,050,965.26$                26

77023-80912     Total 47,365,476.87$     45,595,248.73$      4,037,570.40$     3,323,813.51$     713,756.89$              6,032,614.32$                  898,742.30$           5,133,872.02$                

77071-131031   Huron TSC - Harsen's Island Non-Freeway Signing Harsen's Island 108,554.71$          103,230.52$            10/05/2018 11/02/2018 56,355.31$          6,856.53$            49,498.78$                Consultant Consultant 23,521.88$                       3,479.71$                20,042.17$                     15

77071-131031    Total 108,554.71$          103,230.52$            56,355.31$          6,856.53$            49,498.78$                23,521.88$                       3,479.71$                20,042.17$                     
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77091-124599   
I-94 BL at 10th Avenue and Scotte Avenue, City of Port Huron, 

St. Clair County

Improve the intersection to address safety 

and traffic flow
429,334.66$          467,423.85$            09/28/2018 05/30/2018 224,440.31$        137,710.37$        86,729.94$                Consultant Consultant 95,963.37$                       28,995.82$             66,967.55$                     15

77091-124599    Total 429,334.66$          467,423.85$            224,440.31$        137,710.37$        86,729.94$                95,963.37$                       28,995.82$             66,967.55$                     

78054-126426   
M-66 over Prairie River, 5.5 miles north of Sturgis, Burr Oak and 

Sherman Township, St. Joseph Count

B01-78052:  Healer sealer, Joint resealing, 

full paint, substructure patching, CSC, and 

HMA approachesB01-78054: Epoxy overlay, 

deck & brush block patching, steel beam 

repair, P&H replacement, Beam end 

cutting, partial paint, substructure patching, 

joint resealing, CSC, and vegetation control.

1,469,566.40$       1,396,348.08$        10/26/2018 05/17/2019 185,342.70$        177,828.38$        7,514.32$                  MDOT MDOT 226,547.90$                     171,275.40$           55,272.50$                     8

78054-126426    Total 1,469,566.40$       1,396,348.08$        185,342.70$        177,828.38$        7,514.32$                  226,547.90$                     171,275.40$           55,272.50$                     

78081-131595   
Marcellus Road from Cass/St. Joseph county line to US-131, St. 

Joseph County.

Double Chip Seal; Pre-treatment crack seal 

and pre-treatment repairs with Hand 

Patching

737,595.05$          712,710.10$            08/24/2018 09/18/2018 15,211.41$          15,211.41$          -$                            MDOT MDOT 44,183.15$                       44,183.15$             -$                                 4

78081-131595    Total 737,595.05$          712,710.10$            15,211.41$          15,211.41$          -$                            44,183.15$                       44,183.15$             -$                                 

79032-116205   M-15 from Vassar west city limits to M-46.
Cold milling and hot mixed asphalt 

resurfacing.
884,851.26$          775,117.51$            05/18/2018 05/07/2018 54,766.58$          6,306.72$            48,459.86$                Consultant MDOT 111,906.10$                     93,870.64$             18,035.46$                     8

79032-116205   
M-15 from South city limits of Vassar to north city limits of 

Vassar

HMA mill and resurface, concrete 

pavement repairs, ADA upgrades, traffic 

signal upgrades,

935,907.05$          886,158.27$            05/18/2018 05/07/2018 204,992.89$        29,209.23$          175,783.66$              Consultant MDOT 29,723.19$                       29,488.59$             234.60$                           7

79032-116205   M-15 from Vassar North City Limit to north of Cottrell Road Extend Center Left Turn Lane 779,473.84$          740,994.86$            05/18/2018 05/07/2018 167,100.85$        62,684.64$          104,416.21$              Consultant MDOT 235,939.56$                     126,666.95$           109,272.61$                   14

79032-116205    Total 2,600,232.15$       2,402,270.64$        426,860.32$        98,200.59$          328,659.73$              MDOT 377,568.85$                     250,026.18$           127,542.67$                   

79051-132145   
M-24 from Lapeer/Tuscola County Line to Caro South City 

Limits, Tuscola County
Single Course Chip Seal with Fog Seal 924,322.67$          862,415.99$            08/31/2018 06/08/2018 28,824.10$          28,824.10$          -$                            MDOT MDOT 42,265.72$                       17,413.55$             24,852.17$                     6

79051-132145    Total 924,322.67$          862,415.99$            28,824.10$          28,824.10$          -$                            42,265.72$                       17,413.55$             24,852.17$                     

79052-130047   
M-24 from Cass River to Unionville south village limits, including 

the city of Caro, Tuscola County

Milling and one-course hot mixed asphalt 

overlay.
2,595,976.44$       2,393,643.06$        09/14/2018 10/14/2018 48,301.44$          48,301.44$          -$                            MDOT MDOT 213,773.26$                     133,967.91$           79,805.35$                     8

79052-130047   
M-53 from Kinde Road to the M-25 South Junction in the village 

of Port Austin.

Cold milling and one-course hot mixed 

asphalt resurfacing.
1,273,066.82$       1,224,316.57$        09/14/2018 10/14/2018 26,548.71$          26,548.71$          -$                            MDOT MDOT 69,286.99$                       35,081.54$             34,205.45$                     8

79052-130047    Total 3,869,043.26$       3,617,959.63$        74,850.15$          74,850.15$          -$                            283,060.25$                     169,049.45$           114,010.80$                   

80023-127121   
West of Lawrence (CR 365) easterly for 5.75 miles in Van Buren 

County.

Hot mix asphalt overlay, median shoulder 

reconstruction, culvert replacement, I-94 

eastbound ramp resurfacing at Exit 52, I-94 

eastbound pavement reconstruction under 

three bridges, and guardrail replacement.

9,074,967.38$       8,794,973.61$        06/09/2019 06/25/2019 475,152.32$        269,623.21$        205,529.11$              MDOT MDOT 910,912.75$                     751,112.83$           159,799.92$                   14

80023-127121    Total 9,074,967.38$       8,794,973.61$        475,152.32$        269,623.21$        205,529.11$              910,912.75$                     751,112.83$           159,799.92$                   

80041-131563   M-43 from I-196BL (Le Grange St) easterly to Blue Star Highway Full Depth Concrete Pavement Repairs 398,348.93$          376,601.77$            06/26/2019 06/25/2019 12,822.54$          12,822.54$          -$                            MDOT MDOT 15,258.60$                       2,311.17$                12,947.43$                     10

80041-131563    Total 398,348.93$          376,601.77$            12,822.54$          12,822.54$          -$                            15,258.60$                       2,311.17$                12,947.43$                     

81013-129998   M-52 South County Line to Austin Rd Overlay 1,173,406.40$       1,589,794.48$        06/27/2019 07/31/2019 38,331.20$          3,367.06$            34,964.14$                MDOT MDOT 121,407.54$                     108,659.96$           12,747.58$                     5

81013-129998    Total 1,173,406.40$       1,589,794.48$        38,331.20$          3,367.06$            34,964.14$                121,407.54$                     108,659.96$           12,747.58$                     

81031-84004    US-12 from the bridge over the Saline River (B01) to Maple Road

Reconstruct roadway, replace curb & 

gutter, drainage upgrades, intersection 

radius improvements

9,763,202.43$       9,413,422.14$        10/15/2018 09/07/2018 1,057,481.72$     264,418.24$        793,063.48$              MDOT Consultant 1,737,218.51$                  370,638.32$           1,366,580.19$                14

81031-84004    
from bridge over Saline River to Maple Road and Ann Arbor 

Street from E Mc Kay St to E. Henry Street

Streetscaping along US-12 from Lewis to 

Harris & along Ann Arbor Street from E Mc 

Kay St to E. Henry Street. New lighting and 

refurburshing existing lights along the 

project corridor.

1,338,273.32$       1,320,791.94$        10/15/2018 09/07/2018 -$                      -$                      -$                            Consultant -$                                   -$                         -$                                 10

81031-84004     Total 11,101,475.75$     10,734,214.08$      1,057,481.72$     264,418.24$        793,063.48$              1,737,218.51$                  370,638.32$           1,366,580.19$                

81063-111437   
at Willow Run Plant Entrance (D01 of 81063), Washtenaw 

County
Reconstruct pump station 2,611,849.84$       2,582,392.79$        12/01/2016 01/31/2019 241,819.11$        34,428.70$          207,390.41$              Consultant Consultant 377,104.33$                     17,381.72$             359,722.61$                   50

81063-111437    Total 2,611,849.84$       2,582,392.79$        241,819.11$        34,428.70$          207,390.41$              377,104.33$                     17,381.72$             359,722.61$                   

81076-120362   
NB US23 South of I-94 in Pittsfield Township in abandoned Rest 

Area

Install safe enforcement site at the 

abandoned rest area and install wireless 

Weigh in motion scale.

58,032.27$            62,577.66$              07/01/2019 05/28/2019 32,208.88$          32,208.88$          -$                            MDOT MDOT 8,316.67$                         8,223.35$                93.32$                             10

81076-120362    Total 58,032.27$            62,577.66$              32,208.88$          32,208.88$          -$                            8,316.67$                         8,223.35$                93.32$                             

81076-132579   Milan City Limits to Bemis
Milling and one course asphalt overlay- 

fixed cost variable scope
1,372,870.00$       1,365,504.83$        06/28/2018 07/28/2018 10,614.24$          10,614.24$          -$                            MDOT Consultant 151,742.73$                     16,123.65$             135,619.08$                   7

81076-132579    Total 1,372,870.00$       1,365,504.83$        10,614.24$          10,614.24$          -$                            151,742.73$                     16,123.65$             135,619.08$                   

81076-132967   N. of Plank Rd  to N of Norfolk Southern

Non-Cementitious Concrete Repair and 

Protective Concrete Pavement Joint 

Treatment

255,934.80$          255,674.17$            07/01/2018 06/29/2018 27,265.46$          2,917.61$            24,347.85$                Consultant Consultant 47,085.81$                       1,501.99$                45,583.82$                     5

81076-132967    Total 255,934.80$          255,674.17$            27,265.46$          2,917.61$            24,347.85$                47,085.81$                       1,501.99$                45,583.82$                     

81104-201081   Various locations throughout University Region
Superstructure Repair, miscellaneous 

bridge work
1,033,300.16$       1,441,679.48$        05/23/2019 05/23/2019 -$                      -$                      -$                            Consultant 230,254.13$                     25,598.80$             204,655.33$                   7
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81104-201081    Total 1,033,300.16$       1,441,679.48$        -$                      -$                      -$                            230,254.13$                     25,598.80$             204,655.33$                   

82022-113476   
D08 of 82022, I-94 at Southfield Freeway, city of Allen Park, 

Wayne County

Replace existing mixed flow pumps with 

submersible pumps, upgrade electrical, 

mechanical and structural components to 

modern standards.

1,255,962.24$       1,306,911.48$        09/28/2018 09/28/2018 138,014.57$        31,763.37$          106,251.20$              Consultant Consultant 223,155.32$                     27,009.58$             196,145.74$                   20

82022-113476    Total 1,255,962.24$       1,306,911.48$        138,014.57$        31,763.37$          106,251.20$              223,155.32$                     27,009.58$             196,145.74$                   

82023-202459   I-94 under Roosevelt Ave Walkover in Wayne County Superstructure repair 121,338.50$          114,676.05$            08/30/2018 08/28/2018 17,119.23$          17,119.23$          -$                            MDOT MDOT 19,279.09$                       5,349.98$                13,929.11$                     7

82023-202459    Total 121,338.50$          114,676.05$            17,119.23$          17,119.23$          -$                            19,279.09$                       5,349.98$                13,929.11$                     

82024-200431   Various locations throughout Metro Region. Miscellaneous bridge work. 932,206.63$          1,169,367.37$        12/15/2017 05/10/2018 -$                      -$                      -$                            MDOT 389,253.67$                     59,916.13$             329,337.54$                   5

82024-200431    Total 932,206.63$          1,169,367.37$        -$                      -$                      -$                            389,253.67$                     59,916.13$             329,337.54$                   

82025-111464   at Cadieux (D06 of 82025), city of Detroit

Replace existing mixed flow pumps with 

new pumps, replace electrical equipment 

and control equipment to current standards

1,000,468.28$       1,008,815.63$        11/15/2017 06/04/2018 124,200.82$        29,713.83$          94,486.99$                Consultant Consultant 164,119.97$                     18,909.32$             145,210.65$                   10

82025-111464   at Marseilles (D07 of 82025), Wayne County

Replace existing mixed flow pumps with 

new pumps, replace electrical equipment 

and control equipment to current standards

968,760.46$          966,241.04$            11/15/2017 06/04/2018 111,794.90$        17,941.48$          93,853.42$                Consultant Consultant 158,332.22$                     13,285.69$             145,046.53$                   10

82025-111464   
D13 of 82112, M-10 at Kentucky Street, city of Detroit, Wayne 

County

Replace existing mixed flow pumps with 

submersible pumps, upgrade electrical, 

mechanical and structural components to 

current standards

829,335.05$          828,161.28$            11/15/2017 06/04/2018 127,458.63$        21,752.20$          105,706.43$              Consultant Consultant 128,274.20$                     18,535.46$             109,738.74$                   20

82025-111464    Total 2,798,563.79$       2,803,217.95$        363,454.35$        69,407.51$          294,046.84$              450,726.39$                     50,730.47$             399,995.92$                   

82025-131814   82025-S01:Gratiot Ave over I-94, Detroit, MI. Wayne County

This contract is for advanced procurement 

of the Carbon Fiber Reinforced Polymer 

(CFRP) bulb-tee be

1,633,292.00$       1,633,292.00$        01/22/2018 01/22/2018 -$                      -$                      -$                            MDOT Consultant -$                                   -$                         -$                                 75

82025-131814    Total 1,633,292.00$       1,633,292.00$        -$                      -$                      -$                            -$                                   -$                         -$                                 

82025-201023   Chene and Gratiot over I-94

Sidewalk Paving associated with the 

replacement of the Chene and Gratiot 

Bridges

174,194.60$          194,890.28$            11/15/2018 01/04/2019 -$                      -$                      -$                            Consultant 76,378.52$                       46,651.51$             29,727.01$                     20

82025-201023    Total 174,194.60$          194,890.28$            -$                      -$                      -$                            76,378.52$                       46,651.51$             29,727.01$                     

82053-132119   I-96 to Grand River Road, City of Detroit, Wayne County
HMA Mill and Overlay and miscellaneous 

work
3,118,746.07$       2,852,189.23$        07/02/2018 07/18/2018 213,624.07$        151,175.75$        62,448.32$                MDOT Consultant 419,595.61$                     67,239.03$             352,356.58$                   6

82053-132119    Total 3,118,746.07$       2,852,189.23$        213,624.07$        151,175.75$        62,448.32$                419,595.61$                     67,239.03$             352,356.58$                   

82061-114871   Taylor TSC
Signal Modernization for 15 Signals in 

Taylor TSC
2,050,150.00$       2,139,497.53$        05/31/2018 08/28/2018 482,147.51$        269,794.29$        212,353.22$              MDOT Consultant 533,239.01$                     111,450.20$           421,788.81$                   20

82061-114871   
9 Locations in Wayne County: US-12 WB at Newburgh, Elizabeth, 

Wayne, 2nd US-12 EB at Elizabeth, Way
Traffic signal modernization 1,240,087.11$       1,283,692.55$        05/31/2018 08/28/2018 364,569.18$        125,046.81$        239,522.37$              Consultant Consultant 363,913.71$                     76,854.59$             287,059.12$                   20

82061-114871    Total 3,290,237.11$       3,423,190.08$        846,716.69$        394,841.10$        451,875.59$              897,152.72$                     188,304.79$           708,847.93$                   

82072-124607   Varoius. Signal Modernization for 15 Signals in Detroit TSC
Signal Modernization for 15 Signals in 

Detroit TSC
2,076,611.00$       1,956,121.91$        11/01/2017 07/26/2018 614,679.62$        131,227.93$        483,451.69$              Consultant Consultant 539,353.52$                     160,745.34$           378,608.18$                   20

82072-124607    Total 2,076,611.00$       1,956,121.91$        614,679.62$        131,227.93$        483,451.69$              539,353.52$                     160,745.34$           378,608.18$                   

82073-54049    
Fort Street ( M-85 ) over Rouge River /  Detroit/ Wayne co B01-

82073
Bascule bridge replacement 46,405,781.66$     46,641,321.57$      05/15/2015 10/24/2018 8,854,706.28$     574,478.94$        8,280,227.34$           Consultant Consultant 9,039,849.74$                  1,290,384.33$        7,749,465.41$                75

82073-54049     Total 46,405,781.66$     46,641,321.57$      8,854,706.28$     574,478.94$        8,280,227.34$           9,039,849.74$                  1,290,384.33$        7,749,465.41$                

82081-123934   
M-153 (Ford Road) from Fairwood Drive to Vernon Road , Cities 

of Deaborn Heights and Dearbor, Wayne

Mill and Resurface including ADA ramps 

upgrade and other misc. work
2,694,756.14$       2,619,620.26$        06/25/2018 06/26/2018 288,406.93$        187,361.70$        101,045.23$              Consultant Consultant 401,379.37$                     64,148.99$             337,230.38$                   7

82081-123934    Total 2,694,756.14$       2,619,620.26$        288,406.93$        187,361.70$        101,045.23$              401,379.37$                     64,148.99$             337,230.38$                   

82081-125632   
M-153 EB and WB in the City of Dearborn and Dearborn Heights, 

Wayne County

Place Articulating Concrete Blocks and 

riprap for scour protection
1,278,633.64$       1,255,859.67$        09/19/2017 09/19/2017 154,939.08$        114,602.84$        40,336.24$                MDOT MDOT 128,341.34$                     128,341.34$           -$                                 7

82081-125632    Total 1,278,633.64$       1,255,859.67$        154,939.08$        114,602.84$        40,336.24$                128,341.34$                     128,341.34$           -$                                 

82101-114703   Inkster Road to Telegraph Road, City of Livonia, Wayne County
Cold milling and One Course HMA Overlay 

with ADA ramp upgrades
2,583,591.55$       2,014,987.08$        09/01/2017 06/15/2018 179,002.24$        53,547.34$          125,454.90$              Consultant Consultant 285,705.22$                     15,601.63$             270,103.59$                   5

82101-114703   Farmington Road to Inkster Road, City of Livonia, Wayne County

Cold mill and One Course HMA Overlay with 

ADA ramp upgrades;Farmington Road to 

Inkster Road, City of Livonia, Wayne County

3,680,381.72$       3,583,161.82$        09/01/2017 06/15/2018 312,874.25$        142,612.29$        170,261.96$              Consultant Consultant 498,889.48$                     114,595.43$           384,294.05$                   5

82101-114703    Total 6,263,973.27$       5,598,148.90$        491,876.49$        196,159.63$        295,716.86$              784,594.70$                     130,197.06$           654,397.64$                   

82101-201878   
Old M-14 at McClumpha Road, Plymouth Township, Wayne 

County

Intersection Improvements to construct left 

turn lanes and misc. work.
542,582.54$          463,676.47$            08/27/2018 09/13/2018 108,344.08$        31,309.78$          77,034.30$                MDOT MDOT 74,720.06$                       10,463.93$             64,256.13$                     8

82101-201878    Total 542,582.54$          463,676.47$            108,344.08$        31,309.78$          77,034.30$                74,720.06$                       10,463.93$             64,256.13$                     
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82105-116571   M-8 btw I-96 and M-10, in Detroit, Wayne County

Design and systems engineering of signal 

interconnection, communication, detection 

and upgrading of controllers (where 

needed) with the possibility of adaptive 

system.  Up to 7 signals;M-8 btw I-96 and M-

10, in Detroit, Wayne County

305,539.50$          298,563.27$            09/30/2018 03/12/2019 65,459.72$          114,643.31$        192,324.12$              Consultant Consultant 80,612.08$                       -$                         80,612.08$                     20

82105-116571   I-96 to M-10, City of Detroit, Detroit TSC, Wayne County.

Installation of warning signs and flashing 

beacons, countdown pedestrian signals & 

pushbuttons, modernize RRFBs, and 

overhead LED cross walk signs at eight (8) 

locations

298,563.26$          305,539.49$            09/30/2018 03/12/2019 65,459.72$          27,574.08$          37,885.64$                Consultant Consultant 70,985.16$                       21,889.45$             49,095.71$                     8

82105-116571    Total 604,102.76$          604,102.76$            130,919.44$        142,217.39$        230,209.76$              151,597.24$                     21,889.45$             129,707.79$                   

82112-201072   Various locations throughout Metro Region Substructure Patching 750,936.22$          708,190.52$            04/30/2019 05/15/2019 -$                      -$                      -$                            Consultant MDOT 93,352.63$                       12,916.88$             80,435.75$                     7

82112-201072    Total 750,936.22$          708,190.52$            -$                      -$                      -$                            93,352.63$                       12,916.88$             80,435.75$                     

82191-126863   West Road over I-75 in the City of Woodhaven, in Wayne County
Widening for Sidewalk and Pavement 

Repairs
1,528,027.16$       1,365,435.56$        10/07/2017 10/07/2017 393,580.35$        216,621.51$        176,958.84$              MDOT MDOT 324,863.10$                     258,896.30$           65,966.80$                     20

82191-126863   
S04-82191: Gibraltar Road over I-75, Flat Rock, Wayne County 

S07-82191: West Road over I-75, Woodha

S04-82191: Install Metal Mesh Panels, Deck 

Patch, Epoxy Overlay, CSC, Pier & Abutment 

Repair, Joint Repair, Approach Reconstruct  

S07-82191: Deck Patch, Epoxy Overlay, 

Paint, Pier Repair, Abutment Repair, Joint 

Repair

1,545,569.07$       1,761,224.79$        10/07/2017 10/07/2017 108,211.54$        99,491.55$          8,719.99$                  MDOT MDOT 540,791.37$                     478,514.12$           62,277.25$                     15

82191-126863    Total 3,073,596.23$       3,126,660.35$        501,791.89$        316,113.06$        185,678.83$              865,654.47$                     737,410.42$           128,244.05$                   

82192-200109   Glendale & Tournier over M-39 Removal of 2 pedestrian bridges 672,944.03$          633,547.94$            11/15/2017 12/19/2017 39,018.49$          24,759.21$          14,259.28$                MDOT MDOT 127,843.36$                     51,087.44$             76,755.92$                     NA

82192-200109    Total 672,944.03$          633,547.94$            39,018.49$          24,759.21$          14,259.28$                127,843.36$                     51,087.44$             76,755.92$                     

84900-129861   

Various locations along I-94 from Parma, MI to Port Huron, MI, I-

75 from Ohio/Michigan State line to Flint, I-275 from I-75 to I-

696

Truck Parking Information & Management 

System deployment that accesses real-time 

truck parking availability at public and 

private facilities using detection technology 

and disseminates information to the 

trucking community via roadside signs, and 

other mechanisms.

1,675,175.19$       1,692,969.06$        12/31/2018 11/28/2018 428,369.16$        428,369.16$        -$                            MDOT Consultant 305,858.19$                     29,137.15$             276,721.04$                   20

84900-129861    Total 1,675,175.19$       1,692,969.06$        428,369.16$        428,369.16$        -$                            305,858.19$                     29,137.15$             276,721.04$                   

84917-124453   Wayne County, Oakland County, and Macomb County
Wrong Way Signs, Wrong Way Pavement 

Markings, Stop Bars, and Delineators
228,046.33$          196,297.95$            10/12/2018 10/10/2018 26,296.32$          26,296.32$          -$                            MDOT MDOT 58,567.05$                       3,066.17$                55,500.88$                     8

84917-124453    Total 228,046.33$          196,297.95$            26,296.32$          26,296.32$          -$                            58,567.05$                       3,066.17$                55,500.88$                     

84917-127573   
Node 7 (I-96/I-275) to Hub 6 (I-696/US 24) - 8 miles. Hub 2 (I-

696/I-75) to Node 5 (I-696/Groesbeck

Install conduit and fiber as part of the Fiber 

Backbone.
3,332,062.49$       3,048,525.12$        09/19/2018 09/11/2018 -$                      -$                      -$                            Consultant Consultant 635,853.96$                     98,640.25$             537,213.71$                   20

84917-127573    Total 3,332,062.49$       3,048,525.12$        -$                      -$                      -$                            635,853.96$                     98,640.25$             537,213.71$                   

84922-132595   
M-22 south of Frankfort, Benzie County; M-32 in Elmira, Otsego 

County; M-33 north of Comins, Oscoda
Application of High Friction Surface 498,016.25$          468,726.43$            08/31/2018 09/24/2018 14,790.70$          14,790.70$          -$                            MDOT MDOT 36,806.14$                       3,091.77$                33,714.37$                     5

84922-132595    Total 498,016.25$          468,726.43$            14,790.70$          14,790.70$          -$                            36,806.14$                       3,091.77$                33,714.37$                     

84923-128671-2 Various locations in Grand Rapids TSC
HMA Crack Treatment with Fixed Price 

Variable Scope Contract
500,000.00$          500,000.00$            10/07/2018 09/07/2018 24,668.74$          24,668.74$          -$                            MDOT MDOT 25,904.07$                       -$                         25,904.07$                     2

84923-128671-2  Total 500,000.00$          500,000.00$            24,668.74$          24,668.74$          -$                            25,904.07$                       -$                         25,904.07$                     

84924-119961   Bay City TSC Area Non-Freeway Signing Upgrade 1,371,763.16$       1,380,350.20$        11/10/2017 09/24/2018 391,439.76$        55,160.21$          336,279.55$              MDOT MDOT 159,345.81$                     105,715.66$           53,630.15$                     15

84924-119961    Total 1,371,763.16$       1,380,350.20$        391,439.76$        55,160.21$          336,279.55$              159,345.81$                     105,715.66$           53,630.15$                     

84926-109854   Lansing TSC Non-Freeway Signing Upgrade 773,250.80$          664,906.67$            09/01/2017 05/10/2018 256,177.21$        64,984.28$          191,192.93$              MDOT MDOT 293,475.23$                     268,044.03$           25,431.20$                     15

84926-109854    Total 773,250.80$          664,906.67$            256,177.21$        64,984.28$          191,192.93$              293,475.23$                     268,044.03$           25,431.20$                     

84926-132576   Various routes in Jackson TSC area HMA Crack Treatment 371,308.00$          371,307.99$            09/07/2018 07/11/2018 15,550.01$          15,550.01$          -$                            MDOT MDOT 40,585.01$                       40,400.76$             184.25$                           2

84926-132576    Total 371,308.00$          371,307.99$            15,550.01$          15,550.01$          -$                            40,585.01$                       40,400.76$             184.25$                           

84927-116825   Oakland and Macomb Counties Freeway Signing Upgrade 7,986,170.80$       7,856,097.58$        10/15/2017 12/16/2018 756,891.78$        126,347.16$        630,544.62$              Consultant Consultant 1,225,114.97$                  185,516.96$           1,039,598.01$                15

84927-116825    Total 7,986,170.80$       7,856,097.58$        756,891.78$        126,347.16$        630,544.62$              1,225,114.97$                  185,516.96$           1,039,598.01$                

Grand Total 963,741,122.31$  962,510,830.50$   84,263,064.38$  33,439,144.87$  51,169,509.61$        115,711,749.83$             55,149,613.84$     60,560,789.35$             
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